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Published in the Tulsa World, Tulsa County, The 
Paper, Mayes County, Claremore Progress, Rogers 
County, and Muskogee Phoenix, Muskogee County, 
February 5, 6, 12, 13, 19, 20, 26, 27, March 5, 6, 2023. 

SOLICITATION AND NOTICE FOR BIDS 

Sealed Bids for Pryor Public Schools – Jefferson 
and Lincoln Renovations, Roof and Window 
Replacements will be received by PRYOR PUBLIC 
SCHOOLS, INDEPENDENT SCHOOL DISTRICT 
NO. 1, MAYES COUNTY, OKLAHOMA, 
hereinafter referred to as “Owner”, in the Education 
Service Center, 405 SW 1st Street, Pryor, OK 74361 
until 2:00PM, Thursday, March 09, 2023.  Bids will 
be received, publicly opened and read aloud. 

A Pre-Bid Conference will be held at Jefferson 
Elementary at 10AM on Monday February 20, 
2023, and Lincoln Elementary at 11AM on Monday 
February 20, 2023.  Attendance is mandatory for 
Roofing and Asbestos Abatement Contractors.   

The bidding process will be in compliance with the 
Public Competitive Bidding Act of 1974.  Bid must be 
accompanied by a bid security in the amount of 5% of 
the bid, if the bid equals or exceeds $50,000.00.  By 
this notice, all provisions of the act apply to this 
project and are incorporated into notice by reference. 

Upon receipt of an acceptable bid, the contract will be 
awarded within thirty days after the opening of bids 
and the written contract executed within ten days 
thereafter. 

Drawings, Specifications and Bid Packages for this 
bid opening will be available beginning February 09, 
2023, and can be reviewed at the following locations: 

 www.lowrycs.com/pps-jefferson-lincoln 

 Pryor Public Schools 
 Education Service Center 
 405 SW 1st Street 
 Pryor, OK 74361 
  

Southwest Construction News 
 5031 S 33rd West Ave., Ste. 210 
 Tulsa, OK 74107 
 
 ISqFt/Construct Connect 
 
All printing costs are the bidder’s responsibility. 
 
Owner reserves the right to reject any or all bids and 
to waive informalities or minor irregularities in any 
bid. 
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INSTRUCTIONS TO BIDDERS 
 
1. Receipt and Opening of Bids: 
 
 Lowry Construction Services, Inc. (herein called Construction Manager) acting as Construction 

Manager for Pryor Public Schools, Independent District 1, an Agency of the State of Oklahoma, 
(herein called the "Owner"), invites bids on the form attached hereto, all blanks of which must be 
appropriately filled in. 

 
All bids shall be sealed closed and delivered to the Owner at the following address: 

 
  Pryor Public Schools 
  Education Service Center 
  405 SW 1st Street 
  Pryor, OK 74361 
  Phone: (918) 825-1255 
   
 
 and designated as:   Pryor Public Schools  
    Jefferson & Lincoln Renovations 
 

In submitting the bid, it is understood that the right is reserved by the Construction Manager to 
reject any and all bids, and it is agreed that this bid may not be withdrawn for a period of sixty (60) 
days after the date of closing of same.  
 
If the bid is for $50,000 or more, it shall be accompanied by a certified check or a cashier's check 
made payable to Lowry Construction Services, Inc. or a Corporate Surety Bond of a surety 
company duly authorized to do business in the State of Oklahoma, in the sum of five percent (5%) 
of the total amount of the bid (unless otherwise specified in the bid documents which is submitted 
as bid security, conditioned upon the Bidder's entering into a contract with Lowry Construction 
Services, Inc. in accordance with the terms of the bid.  

 
 
2. Proposal Due Date and Time: 
 
  Due Date: March 09th, 2023 

 Time:  2:00 P.M. (Local Time) 
 

 Bids will be opened in public by Pryor Public Schools, The Stacy Group, and Lowry Construction 
Services, Inc. 

 
 
3. Prebid Meetings: 
 

a. There are two pre-bid meetings scheduled:  
February 20th, 2023 at 10:00 AM @ Jefferson  
February 20th, 2023 at 11:00 AM @ Lincoln 
 

b. The pre-bids meetings will be held on site. 
Address: Jefferson  Lincoln 
  400 SE 6th St  1625 S Elliot St 
  Pryor, OK 74361 Pryor, OK 74361 
   

c. The following trades are mandatory to attend the pre-bid meeting: Roofing and Asbestos 
Abatement. 
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4. Preparation of Bid: 
 
 a. Each bid proposal must be submitted on the bid package form. All blank spaces for bid 

prices must be filled in, in both words and figures.  
 
 b. Bidder shall submit proposals using the bid package forms referenced in this document.  

No modification can be made to prescribed forms. 
  
 c. Bidders must deposit with each bid, security in the amount and form and subject to all 

conditions provided for in the Instruction to Bidders. Bidders must also submit with each bid 
all affidavits attached herein. This submission must be in accordance with state law.             

 
d. Bid shall be delivered in a sealed envelope clearly marked with Project Name,    

                         Name of Bidder, and Bid Package Number.  
  

e. The following documents are to be attached to and made a condition of the bid.  Fill 
out all forms completely and include any notarizations and seals required: 

 
1) Bid Package       
 
2) Required bid security in the form of (bond, check, 5% of bid if bid of $50,000 or more)  

 
3) Business Relationship Affidavit.     
 
4) Non-collusion Affidavit.        
 
5) Non-Kickback Affidavit. 

 
6) Prohibition of Sex Offenders      
 
7) Felony Compliance Affidavit.      
 
8) Asbestos Restrictions 

 
9) Asbestos-Free Construction        

    
 
5. Qualifications of Bidder: 
 
 The Owner or Construction Manager may make such investigations as they deem necessary to 

determine ability of the bidder to perform the work, and the bidder shall furnish to the Owner or 
Construction Manager all such information and data for this purpose as the Owner or Construction 
Manager may request. The Owner or Construction Manager reserves the right to reject any bid if 
the evidence submitted by, or investigation of, such bidder fails to satisfy the Owner or Construction 
Manager that such bidder is properly qualified to carry out the obligation of the Agreement for 
Construction and to complete the work contemplated therein.  Conditional bids shall not be 
accepted. 

 
6. Bid Security: 
 
 Each bid of $50,000 or more must be accompanied by certified check of the bidder, or a bid bond 

duly executed by the bidder as principal and having as surety thereof a surety company approved 
by the Owner or Construction Manager, in the amount of five percent (5%) of the bid. Such certified 
checks or bid bonds will be returned to all except the three lowest bidders within three (3) days after 
the bid opening, and the remaining checks or bid bonds will be returned promptly after the Owner or 
Construction Manager and the accepted bidder have executed the Agreement for Construction, or, 
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if no award has been made within sixty (60) days after the date of the opening of bids, upon 
demand of the bidder at any time thereafter, so long as he has not been notified of the acceptance 
of his bid. 

 
7. Liquidated Damages for Failure to Enter into the Agreement for Construction: 
 
 The successful bidder, upon his failure or refusal to execute and deliver the Agreement for 

Construction and bonds required within ten (10) days after he has received notice of the 
acceptance of his bid, shall forfeit to the Owner or Construction Manager, as liquidated damages for 
such failure or refusal, the security deposited with his bid. 

 
8. Conditions of Work: 
 

Each bidder must inform himself fully of the conditions relating to construction of the Project and 
the employment of labor thereon. While the drawings and specifications are intended to indicate 
the physical scope of the project, each bidder is encouraged to closely examine the site in order 
to determine the most precise quantities of labor and material required to complete the project.  
Failure to do so will not relieve a successful bidder of his obligation to furnish all material and 
labor necessary to carry out the provisions of his Agreement. As far as possible the Contractor, in 
carrying out his work, must employ such methods or means as will not cause any interruption of 
or interference with the work of any other Contractor. 

 
It is understood and agreed that the work shall be completed and performed according to the true 
intent, meaning and spirit of the Contract documents, and should anything be omitted from the 
Contract documents, which are intended to cover all work necessary to complete the project in a 
first-class workmanlike manner, then the Contractor shall secure written instructions from the 
Construction Manager before proceeding with the work affected or to be affected by such 
omissions and discrepancies. 
 

9. Addenda and Interpretations: 
 
 No interpretation of the meaning of plans, specifications or other pre-bid documents will be made to 

any bidder orally. Every request for such interpretation should be in writing, via email to Hutton 
Lowry, Lowry Construction Services, hutton@lowrycs.com, and to be given consideration, must be 
received no later than 5:00 pm on March 01, 2023. Failure of any bidder to receive any such 
addendum or interpretation shall not relieve such bidder from any obligation under his bid as 
submitted. All addenda so issued shall become part of the Contract documents. 

   
10.  Security for Faithful Performance: 
 
 Simultaneously with delivery of the executed Agreement for Construction the Contractor shall 

furnish a surety bond or bonds as security for faithful performance of this Agreement, for the 
payments of all persons performing labor on the project under this Agreement and furnishing 
materials in connection with this Agreement, and for defects in materials and workmanship.  The 
surety on such bond or bonds shall be a duly authorized surety company satisfactory to the Owner 
or Construction Manager and licensed to do business in the State of Oklahoma. 

 
11.  Power of Attorney: 
 
 Attorneys-in-fact who sign bid bonds or Contract bonds must file with each bond a certified and 

effectively dated copy of their power of attorney.  
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12.  Laws and Regulations: 
 

 Owasso Public Schools and Construction Manager are committed to all applicable Oklahoma 
statues, and the bidder's attention is directed to the fact that all applicable federal laws, state 
laws, municipal ordinances, and the rules and regulations of all authorities having jurisdiction 
over construction of the project shall apply to the Agreement for Construction throughout, and 
they will be deemed to be included in the Agreement for Construction the same as though herein 
written out in full. 
 

 
13. Sales Tax Exemption: 
 
 All bids must be submitted exclusive of Federal Excise Tax and Oklahoma State Sales Tax. 

Owasso Public Schools is exempt from Oklahoma State Sales Tax and Federal Excise Tax. 
 
 
14.  Obligation of Bidder: 
 
 At the time of the opening of bids each bidder will be presumed to have inspected the site and to 

have read and be thoroughly familiar with the Plans and Contract Documents (including all 
addenda).  The failure or omission of any bidder to examine any form, instrument or document shall 
in no way relieve any bidder from any obligation in respect of his bid. Bidder must agree to 
commence work on a date to be specified in a written "Notice to Proceed" of the Construction 
Manager and to fully complete the project within the number of days specified in the bid schedule. 

 
15.  Time of Completion: 
 
 Bidder must agree to commence work on a date to be specified in a written "Notice to Proceed" and 

to substantially complete the project in accordance with the date(s) included in the Lowry 
Construction Services, Inc. construction schedule.   



ID Task 
Mode

Task Name Duration Start Finish

1 100% CDs 0 days Thu 2/2/23 Thu 2/2/23

2 Solicitation 0 days Thu 2/9/23 Thu 2/9/23

3 Mandatory Pre‐Bid 
Meeting

0 days Mon 
2/20/23

Mon 
2/20/23

4 BID 0 days Thu 3/9/23 Thu 3/9/23

5 GMP 0 days Wed 
3/15/23

Wed 
3/15/23

6 Board Approval

7 Subcontracts 0 days Fri 4/7/23 Fri 4/7/23

8 NTP 0 days Fri 5/12/23 Fri 5/12/23

9 Jefferson 51 days Fri 5/12/23 Fri 7/21/23

10 Roof 51 days Fri 5/12/23 Fri 7/21/23

11 School Out 0 days Thu 5/25/23 Thu 5/25/23

12 Windows 20 days Mon 
5/29/23

Fri 6/23/23

13 Finishes 5 days Mon 
6/26/23

Fri 6/30/23

14 Furnishings 5 days Mon 7/3/23 Fri 7/7/23

15 Middle School 9 days Mon 
7/10/23

Thu 7/20/23

16 Wood, Plastics 
and Composites

5 days Mon 
7/10/23

Fri 7/14/23

17 Finishes 2 days Mon 
7/17/23

Tue 7/18/23

18 Flooring 2 days Wed 
7/19/23

Thu 7/20/23

19 Lincoln 160 days Fri 5/12/23 Fri 12/22/23

20 Roof 51 days Fri 5/12/23 Fri 7/21/23

21 Schools Out 0 days Thu 5/25/23 Thu 5/25/23

22 Owner Remove 
FFE

2 days Thu 5/25/23 Fri 5/26/23

23 Abatement 5 days Mon 
5/29/23

Fri 6/2/23

24 Demolition 10 days Mon 6/5/23 Fri 6/16/23

25 Civil 15 days Mon 
5/29/23

Fri 6/16/23

26 Sheathing 5 days Mon 6/5/23 Fri 6/9/23

27 EIFS 5 days Mon 
6/12/23

Fri 6/16/23

28 Windows 20 days Mon 
6/19/23

Fri 7/14/23

29 Phase 1 ‐ Special 30 days Mon 
6/19/23

Fri 7/28/23

30 Schools In 0 days Thu 8/3/23 Thu 8/3/23

31 Phase 2 ‐ East 60 days Mon 
6/19/23

Fri 9/8/23

32 Phase 3 ‐ West 60 days Mon 
9/11/23

Fri 12/1/23

33 Substantial 
Completion

0 days Fri 12/1/23 Fri 12/1/23

34 Final Completion 0 days Fri 12/22/23 Fri 12/22/23
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BID AFFIDAVITS - 06 
FEBRUARY 15, 2023 

BUSINESS RELATIONSHIPS AFFIDAVIT 

) 
)  ss 
) 

, of lawful age, being first duly sworn, on oath says: 

1. (s)he is the duly authorized agent of , the bidder submitting the competitive 
bid which is attached to this statement.

2. Affiant states that the nature of any partnership, joint venture, or other business relationship presently in effect or
which existed within one (1) year prior to the date of this statement with the architect, engineer, or other party to the project, is
as follows:

(if none, so state) 

3. and, any such business relationship then in effect or which existed within one (1) year prior to the date of this
statement between any officer or director of the bidding company and any officer or director of the architectural or engineering
firm or other party to the project, is as follows:

(if none, so state) 

4. and, the names of all persons having any such business relationships and the positions they hold with their respective
companies or firms, is as follows:

 (if none, so state) 

If none of the business relationships hereinabove mentioned exist, then a statement to that effect. 

Signed by: 
Bidder

(printed name and title)

Subscribed and sworn to before me this   day of  , 20 . 

Notary Public (or Clerk or Judge) 

My Commission Expires:   

BID FORM 
JEFFERSON & LINCOLN RENOVATIONS 
PRYOR, OK

STATE OF 

 COUNTY OF  

     

     ,



BID AFFIDAVITS - 06      
FEBRUARY 15, 2023 

BID FORM 
JEFFERSON & LINCOLN RENOVATIONS 
PRYOR, OK

NON-COLLUSION AFFIDAVIT

) 
)  ss 
) 

, of lawful age, being first duly sworn, on oath says: 

1. (s)he is the duly authorized agent of , the bidder submitting the competitive bid
which is attached to this statement, for the purpose of certifying the facts pertaining to the existence of collusion among
bidders and between bidders and state officials or employees, as well as facts pertaining to the giving or offering of things of
value to government personnel in return for special consideration in the letting of any contract pursuant to the bid to which this
statement is attached; and

2. (s)he is fully aware of the facts and circumstances surrounding the making of the bid to which this statement is
attached and has been personally and directly involved in the proceedings leading to the submission of such bid; and

3. neither the bidder nor anyone subject to the bidder's direction or control has been a party:

a. to any collusion among bidders in restraint of freedom of competition by agreement to bid at a fixed price or to refrain
from bidding,

b. to any collusion with any state official or employee as to quantity, quality or price in the prospective contract, or as to
any other terms of such prospective contract, nor

c. in any discussions between bidders and any state official concerning exchange of money or other thing of value for
special consideration in the letting of a contract.

Signed by: 
Bidder

(printed name and title)

Subscribed and sworn to before me this   day of  , 20 . 

Notary Public (or Clerk or Judge) 

My Commission Expires:   

STATE OF   

COUNTY OF  

   

    ,



 
 

 
BID FORM  BID AFFIDAVITS - 06 
JEFFERSON & LINCOLN RENOVATIONS  FEBRUARY 15, 2023 
PRYOR, OK 
 
   

 
 
PRYOR PUBLIC SCHOOLS 
405 SW 1st St. 
Pryor, OK 74361 
Phone: (918) 825-1255 

 

 
 
 
 
Dear Vendor: Please complete the Non-Kickback Affidavit below.  Oklahoma State Law mandates any 
invoice exceeding $2,000.00 requires this action. 
 

PLEASE NOTE THAT THE FORM MUST BE SIGNED AND NOTARIZED. 
 
 

COMPANY 
     ___________________________________________________________ 

 
 

NON-KICKBACK AFFIDAVIT FOR PAYMENTS OF $2,000 OR MORE 
(Pursuant to title 74, Section 3109, Oklahoma Statute amended 1998) 

 
State of_______________) 
                                            )SS 
County of ____________) 
 
The undersigned (architect, contractor, supplier or engineer) of lawful age, being first duly sworn, on oath 
says that this invoice or claim is true and correct.  Affiant further states that the (work, services or materials) 
as shown by this invoice or claim have been (completed or supplied) in accordance with the plans, 
specifications, orders or requests furnished the affiant.  Affiant further states that (s) he had made no 
payment directly or indirectly to any elected official, officer or employee of the State of Oklahoma, any 
county or local subdivision of the state, or money or nay other thing of value to obtain payment of the invoice 
or procure the contract or purchase order pursuant to which an invoice is required. 
 
 
 

______________________________________________________________ 
SIGNATURE OF CONTRACTOR, SUPPLIER, ENGINEER, OR ARCHITECT 

 
 

Subscribed and Sworn to before me this _________day of ____________ Yr___________ 
My Commission Expires: _______________ 
 

_______________________________ 
Notary Public (or Clerk or Judge) 

 
 

 
 

_ 



PRYOR PUBLIC SCHOOLS
JEFFERSON & LINCOLN RENOVATION
PRYOR, OK 

BID AFFIDAVITS - 06 
FEBRUARY 15, 2023 

DECLARATION REGARDING PROHIBITION OF SEX OFFENDERS 
AND CONVICTED FELONS ON SCHOOL PREMISES 

___________________________________________ ("Contractor") hereby acknowledges that it has a contract with 
__________ Public Schools, Independent School District No. _____, __________ County, Oklahoma, for services to 
be performed during normal school hours on school premises.  Contractor declares that it has verified and will 
continue to verify that none of its employees working on school premises during normal school hours shall have been 
convicted, entered a plea of guilty or a plea of nolo contendere, or received a suspended sentence for a crime or an 
attempt to commit a crime in the State of Oklahoma, the United States, or any other state for 

1) any sex offense subject to a Sex Offenders Registration Act or
2) any felony offense within the last ten (10) years unless such an employee has received a presidential or
gubernatorial pardon.  This restriction does not apply to persons who have been convicted of a felony within ten (10)
years and who are volunteers, who are performing community service hours under court order, or who are performing
services under a supervised work release program.

Contractor acknowledges that, pursuant to 57 O.S. Section 589, it is unlawful for any person who is registered 
pursuant to the Sex Offenders Registration Act to work with children or to work on school premises. 

DECLARATION BY VENDOR 

The undersigned, ________________________________________________________represents that he/she is the 

Owner or an officer of  _____________________________________, who has the authority to make this declaration 
to the Awarding Public Agency, as required by Section 6-101.48 of title 70 of the Oklahoma State Statutes. 

I declare that no employee working on school premises during normal working hours under the authority of the 
above-named company or business has been convicted in this State, United States or another state of any sex 
offense subject to the Sex Offenders Registration Act or is subject to another state's or the federal sex offender 
registration provisions. 

I further declare that no employee working on school premises during normal working hours under the authority of the 
above-named company or business has been convicted of a felony offense within the past ten (10) years in this 
State, the United States, or another state. 

I further understand that Title 57, Oklahoma Statues, Section 589 provides as follows, to wit: 

It is unlawful for any person registered pursuant to the Sex Offenders Registration Act to work with or provide 
services to children or to work on school premises, or for any person or business who offers or provides services to 
children or contracts for work to performed on school premises to knowingly and willfully allow any employee to work 
with children or to work in school premises who is registered pursuant to the Sex Offenders Registration Act.  Upon 
conviction for any violation of the provisions of this subsection, the violator shall be guilty of a misdemeanor 
punishable by a fine not to exceed One Thousand dollars ($1,000.00).  In addition, the violator may be liable for civil 
damages. 

DATED this _____ day of ____________________, 20_____. 

___________________________________________ 
CONTRACTOR 

___________________________________________ 
BY     TITLE 

ATTEST:  __________________________________ 

Subscribed and sworn to before me this _____ day of 
________________________, 20____. 

___________________________________________ 
Notary Public 

My Commission Expires: ______________________ 



PRYOR PUBLIC SCHOOLS
JEFFERSON & LINCOLN RENOVATIONS
PRYOR, OK 

BID AFFIDAVIT - 06
FEBRUARY 15, 2023 

FELONY AND SEX OFFENDER AFFIDAVIT 

) 
) ss 

STATE OF 

COUNTY OF ) 

______________________________________________________________ of lawful age, being first duly sworn, 

an oath says that ____________________________________________ is the agent authorized by the Contractor to 
bind the Contractor to the terms and conditions of this Affidavit.  Affiant further states that the Contractor will make all 
possible efforts and provisions to ensure that any employee or representative sent on school premises for the 
purposes of delivery, services, work, or for any other purpose, is not in violation of the State of Oklahoma Laws 
reproduced below. Affiant further states that each and every Subcontractor, Sub-subcontractor, Material Supplier or 
any other entity performing work, services or any other task, or supplying any material, equipment or other items for 
the Project, has signed a like affidavit maintained in the Contractors Project File. 

State of Oklahoma Law states: 
A. No person or business having a contract with a school or school district for services to be performed during

normal school hours shall allow any employee to work on school premises if such employee is convicted in
this state, the United States or another state of:
1. Any sex offense subject to the Sex Offenders Registration Act in this state or subject to another

state’s or the federal sex offender registration provisions; or
2. Any felony offense except as provided in subsection C of this section or when ten (10) years has

elapsed since the date of the criminal conviction or the employee has received a presidential or
gubernatorial pardon for the criminal offense.

B. Every person or business having a contract for services with a school or school district where such services
are to be performed on the school premises during normal school hours shall be required to sign a
statement declaring that no employee working on school premises under the authority of such person or
business is in violation of the provisions of this section.

C. The provisions of this section shall not apply to volunteers, persons performing community service hours
under court order or persons performing services under a supervised work release program. Provided,
however, persons performing community service hours or services under work release shall not be allowed
to work on school premises at any time after having been convicted of any offense stated in paragraph 1 of
subsection A of this section (70 O.S. ss 101.48).

It is unlawful for any person registered pursuant to the Sex Offenders Registration Act to work with or provide 
services to children or to work on school premises, or for any person or business who offers or provides services to 
children or contract for work to be performed on school premises to knowingly and willfully allow any employee to 
work with children or to work on school premises who is registered pursuant to the Sex Offenders Registration Act.  
Upon conviction for any violation of the provisions of this subsection, the violator shall be guilty of a misdemeanor 
punishable by a fine not to exceed One Thousand Dollars ($1,000.00). In addition, the violator may be liable for civil 
damages (57 O.S. ss 589). 

_____________________________________________________________________________________________ 
(Project Name) 

DATED this _____ day of ____________________, 20_____. 

___________________________________________ 
CONTRACTOR 

____________________________ ______________ 
BY     TITLE 

ATTEST:  __________________________________ 

Subscribed and sworn to before me this _____ day of 
________________________, 20____. 

___________________________________________ 
Notary Public 

My Commission Expires:  ______________________ 



PRYOR PUBLIC SCHOOLS
JEFFERSON & LINCOLN RENOVATIONS 
PRYOR, OK 

BID AFFIDAVITS - 06 
FEBRUARY 15, 2023 

CERTIFICATION OF COMPLIANCE WITH ASBESTOS RESTRICTIONS 

) 
) ss 

STATE OF  

COUNTY OF  ) 

The undersigned Contractor, of lawful age, being first duly sworn, on oath says that: 

A. Building materials or products incorporated or installed in the construction of will be free of
asbestos or asbestos products of any kind.

B. Certification of Compliance with Asbestos Restrictions will be included in any sub-contract
connected with the performance of work for this project.

DATED this _____ day of ____________________, 20_____. 

___________________________________________ 
CONTRACTOR or SUPPLIER 

___________________________________________ 
BY     TITLE 

Subscribed and sworn to before me this _____ day of 
________________________, 20____. 

___________________________________________ 
Notary Public 

My Commission Expires:  ______________________ 



PRYOR PUBLIC SCHOOLS 
JEFFERSON & LINCOLN RENOVATIONS
PRYOR, OK 

BID AFFIDAVITS - 06 
FEBRUARY 15, 2023 

CERTIFICATION OF ASBESTOS-FREE CONSTRUCTION 

Project: ____________________________ School 
______________________ Public Schools 
Independent School District No. _________ 
___________________ County, Oklahoma 

__________________________________________ hereby certifies than no asbestos-containing material has been 
(Contractor) 

 furnished or installed at the above referenced construction Project. 

DATED this _____ day of ____________________, 20_____. 

___________________________________________ 
CONTRACTOR 

___________________________________________ 
BY     TITLE 

ATTEST:  __________________________________ 

Subscribed and sworn to before me this _____ day of 
________________________, 20____. 

___________________________________________ 
Notary Public 

My Commission Expires:  ______________________ 
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Bid Package 2.1 – Selective Building Demolition  
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 2.1 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 

 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. No exceptions/comments to these documents may be attached to this proposal.   

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Construction Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 

 
  
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 



 
Lowry Construction Services, Inc. 
Pryor Jefferson & Lincoln Renovations 
Architect’s Project No. 2203 

 
APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Bidding Requirements and Contract Forms      As Applicable 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
  Section 024118 – Selective Building Demolition       Complete 

DIVISION 04 – Masonry         As Applicable 
DIVISION 05 – Metals         As Applicable 
DIVISION 06 – Wood, Plastics, and Composites       As Applicable 
DIVISION 07 – Thermal and Moisture Protection       As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable 
DIVISION 10 – Specialties         As Applicable 
DIVISION 12 – Furnishings         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
DIVISION 27 – Communications         As Applicable 
DIVISION 32 – Exterior Improvements        As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Selective Building Demolition Work for the Pryor Public Schools Jefferson & Lincoln 
Renovations, Pryor, Oklahoma in accordance with the Contract Documents.  It is further understood and agreed that this Subcontract also 
includes the furnishing and installation of the below listed items regardless of whether or not they are in the listed specification section(s) or any 
other specification section(s) or shown on the plans. This scope listing is to be used as a guideline and should not be considered as an all-
inclusive list of items required to provide a complete scope of work under this proposal. Drawing and detail references are provided for 
reference only and are not to be considered as all-inclusive of Contract Documents for the particular items referenced.  (Please note: The 
word “provide” when used herein shall mean furnish and install completely, including all costs for labor, materials, equipment, 
hoisting, layout, scaffolding, ladders, staging, tools, rigging and any other appurtenances necessary to complete the Work”.)  
 
 
1. Provide all building structure selective building demolition complete as indicated and required.  
2. Coordinate pre-demolition conference with CM, Owner, and Architect before start of work. 
3. Coordinate with CM to provide appropriate dust control measure as required by the owner. Subcontractor shall provide plastic curtain at 

openings to adjacent spaces at a minimum.  
4. Provide video recording of all existing site and building conditions before start of work. 
5. Remove and legally dispose of all building components including required interior walls, ceilings, miscellaneous interior components, 

improvements, and incidentals, including all related: removals, repairs, installations, cutting, patching, etc. as indicated, necessary, and as 
required to make complete. 

6. Provide demolition of all non-ACM floor coverings and floor adhesives including base as indicated.   
7. Provide demolition of all interior architectural items listed to remove. 
8. Provide demolition of all interior Specialties and Accessories listed to remove. 
9. Work must be performed accordance with the project schedule.  
10. Salvage all items as indicated on drawings and place on pallet undamaged and secure for turnover to the Owner. 
11. Provide a minimum of two mobilizations for work of this package. More mobilizations may be required as schedule requires.  See project 

schedule. 



 
Lowry Construction Services, Inc. 
Pryor Jefferson & Lincoln Renovations 
Architect’s Project No. 2203 

12. Disposal of all demolition debris shall be in licensed sanitary landfills. Contractor shall keep and submit to the Construction Manager the 
following work day, a copy of the previous days manifest and all dump receipts corresponding to each manifest. 

13. Coordinate all work with utility companies/agencies and CM as required. Where utility cutting, capping, or plugging is required, perform 
such work in accordance with requirements of the utility company or governmental agency having jurisdiction. 

14. Provide all dumpsters and hauling to legally dispose of all building demolition debris, concrete trenching materials and excess materials.  
 
 

GENERAL ITEMS 
15. Include separate mobilizations / demobilizations as required by the Project Schedule and Phasing Plans. 
16. Provide all shop drawings, product data, samples, and other pertinent submittals for the work of this Subcontract. Provide engineering 

and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as required to properly 
coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting shop/ coordination 
drawings as needed.  

17. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 
requirements.  

18. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 
Jurisdiction. 

19. Subcontractor is required to control Dust and Airborne Contaminants. No waste materials or debris shall be allowed to accumulate. 
20. Contractor is responsible for all related pumping, bailing, discharge and maintenance thereof including temporary drainage requirements 

for control of run-off and the prevention of ponding and repair to resulting damaged sub-grades.  
21. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 

samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s unpreparedness, 
will be paid by this Subcontractor. 

22. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being furnished by 
others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and shipping to the site.  
All damages or shortages are to be reported within 24 hours of delivery. 

 
Exclusions: 

1. Cutting and capping of plumbing and HVAC lines. 
2. Electrical Demolition and make-safe. 
3. Plumbing Demolition and make-safe 
4. HVAC Demolition. 
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Bid Package 2.2 – Asbestos Abatement  
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 2.2 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 

 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. No exceptions/comments to these documents may be attached to this proposal.   

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Construction Schedule is attached.   

Initial: 

 
  
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 



 
Lowry Construction Services, Inc. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Bidding Requirements and Contract Forms      As Applicable 
Section 010250 – Information Available to Bidders       Complete 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
  Section 024118 – Selective Building Demolition       Complete 

DIVISION 04 – Masonry         As Applicable 
DIVISION 05 – Metals         As Applicable 
DIVISION 06 – Wood, Plastics, and Composites       As Applicable 
DIVISION 07 – Thermal and Moisture Protection       As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable 
DIVISION 10 – Specialties         As Applicable 
DIVISION 12 – Furnishings         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
DIVISION 27 – Communications         As Applicable 
Division 32 – Exterior Improvements        As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Asbestos Abatement Work for the Pryor Public Schools Jefferson & Lincoln Renovations, 
Pryor, Oklahoma in accordance with the Contract Documents.  It is further understood and agreed that this Subcontract also includes the 
furnishing and installation of the below listed items regardless of whether or not they are in the listed specification section(s) or any other 
specification section(s) or shown on the plans. This scope listing is to be used as a guideline and should not be considered as an all-inclusive 
list of items required to provide a complete scope of work under this proposal. Drawing and detail references are provided for reference only 
and are not to be considered as all-inclusive of Contract Documents for the particular items referenced.  (Please note: The word “provide” 
when used herein shall mean furnish and install completely, including all costs for labor, materials, equipment, hoisting, layout, 
scaffolding, ladders, staging, tools, rigging and any other appurtenances necessary to complete the Work”.)  
 
 
1. Coordinate pre-abatement conference with CM, Owner, and Architect before start of work. 
2. Provide appropriate containment measures as required by law.  
3. Provide video recording of all existing site and building conditions before start of work. 
4. Remove and legally dispose of all building components including required interior floors, walls, ceilings, miscellaneous interior components, 

improvements, and incidentals, including all related: removals, repairs, installations, cutting, patching, etc. as indicated, necessary, and as 
required to make complete. 

5. Provide demolition and proper abatement of all ACM floor coverings and floor adhesives including base as indicated.   
6. Provide demolition and proper abatement of all exterior ACM. 
7. Work must be performed accordance with the project schedule.  
8. Provide a minimum of two mobilizations for work of this package. More mobilizations may be required as schedule requires.  See project 

schedule. 
9. Disposal of all ACM debris shall be in licensed applicable repositories. Contractor shall keep and submit to the Construction Manager the 

following work day, a copy of the previous days manifest and all dump receipts corresponding to each manifest. 
10. Coordinate all work with utility companies/agencies and CM as required. Where utility cutting, capping, or plugging is required, perform 

such work in accordance with requirements of the utility company or governmental agency having jurisdiction. 
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11. Provide all dumpsters and hauling to legally dispose of all building demolition debris, concrete trenching materials and excess materials.  
 
 

GENERAL ITEMS 
12. Include separate mobilizations / demobilizations as required by the Project Schedule and Phasing Plans. 
13. Provide all shop drawings, product data, samples, and other pertinent submittals for the work of this Subcontract. Provide engineering 

and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as required to properly 
coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting shop/ coordination 
drawings as needed.  

14. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 
requirements.  

15. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 
Jurisdiction. 

16. Subcontractor is required to control Dust and Airborne Contaminants. No waste materials or debris shall be allowed to accumulate. 
17. Contractor is responsible for all related pumping, bailing, discharge and maintenance thereof including temporary drainage requirements 

for control of run-off and the prevention of ponding and repair to resulting damaged sub-grades.  
18. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 

samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s unpreparedness, 
will be paid by this Subcontractor. 

19. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being furnished by 
others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and shipping to the site.  
All damages or shortages are to be reported within 24 hours of delivery. 

 
Exclusions: 

1. Cutting and capping of plumbing and HVAC lines 
2. Make-Safe of Electrical components 
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Bid Package 6.1 – Interior Architectural Millwork  
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 6.1 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. No exceptions/comments to these documents may be attached to this proposal.   

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 

 
 
  
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
  DIVISION 05 – Metals         As Applicable 
  DIVISION 06 – Wood, Plastics, and Composites       As Applicable 
  Section 061000 –Rough Carpentry        As Applicable 
  Section 064023 – Interior Architectural Woodwork       Complete 

DIVISION 07 – Thermal and Moisture Protection       As Applicable 
Section 079200 – Joint Sealants        As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable  
DIVISION 10 – Specialties         As Applicable 
DIVISION 12 – Furnishings         As Applicable 

  Section 123200- Manufactured Casework        Complete 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
DIVISION 27 – Communications         As Applicable 
DIVISION 32 – Exterior Improvements        As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Interior Architectural Millwork and Manufactured Casework for the Pryor Public Schools 
Wellness Center Renovation, Pryor, Oklahoma in accordance with the Contract Documents.  It is further understood and agreed that this 
Subcontract also includes the furnishing and installation of the below listed items regardless of whether or not they are in the listed specification 
section(s) or any other specification section(s) or shown on the plans. This scope listing is to be used as a guideline and should not be 
considered as an all-inclusive list of items required to provide a complete scope of work under this proposal. Drawing and detail references are 
provided for reference only and are not to be considered as all-inclusive of Contract Documents for the particular items referenced.  (Please 
note: The word “provide” when used herein shall mean furnish and install completely, including all costs for labor, materials, 
equipment, hoisting, layout, scaffolding, ladders, staging, tools, rigging and any other appurtenances necessary to complete the 
Work”.)  
 

1. Provide all architectural woodwork, millwork, casework, countertops and special countertops as required by the contract documents. 
All work to be furnished and installed with materials as indicated, specified, in accordance with best practice, and as required to make 
a complete system. 

2. Rework of existing millwork to be reused/ relocated.   
3. Provide all Plastic-Laminated-Faced Architectural Cabinets as required per the documents. 
4. Provide all Plastic-Laminated-Clad Countertops as required per documents. 
5. Provide all steel for millwork and vanity support brackets. 
6. Provide all wood and plastic laminate cabinets, including base cabinets, wall cabinets, full height cabinets, etc., complete. 
7. Provide all countertops and counters including back, end, and side splashes (Full height and partial), as indicated, specified and as 

required. 
8. Provide all epoxy resin countertops and integral sinks. 
9. Provide all plastic laminate and solid surface countertops as required per documents 
10. Provide all solid surface sills. 
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11. Provide all metal bands and trim on millwork as required. 
12. Provide edge banding at all laminate doors and drawers. 
13. Provide all plastic laminate, solid surface, stone and similar finish items with the color and pattern specified. 
14. Provide any adjustable shelving including all standards and brackets as specified, indicated and required. 
15. Provide all grommets for openings as indicated, as located by the Owner on the shop drawings, and as needed after casework 

installation. 
16. Provide all millwork hardware, pulls, hinges, glides, sliders, rails, brackets, stops, trim strips, locks, latches, cam locks, tabs, tight-

joints, bullet catches, wire management raceways, shelf standards, etc. as required for a complete millwork package. 
17. Provide all plumbing and electrical cut-outs, (i.e. sinks, fixtures, outlets, switches, etc.) as indicated, specified and required.  Coordinate 

all countertop penetrations with associated trades. 
18. All sides of drawers and drawer edges shall receive plastic laminate.  
19. Provide all wood framing and blocking, including base and wall blocking, and surface mounted wall furring strips, etc. which are 

required for complete installation (Note: All in-wall backup blocking is by others).   
20. Provide all wood finishes, wood paneling, wood casing, standing & running trim, acrylic panels and themed millwork as required by 

the Contract Documents. 
21. Provide all staining or sealing of all items included in this package.  All items to be factory stained or finished if possible. 
22. Provide all closet or storage room millwork shelving.  
23. Provide all wood or laminate trim at mirrors as indicated. 
24. Provide all wood moldings as identified and on molding schedules. 
25. Provide all millwork cosmetic caulking to adjacent finishes.  
26. Provide any required steel supports for countertops. 
27. Provide detailed on-site blocking layout prior to drywall installation for in-wall blocking & backing installation by others. 
28. Comply with AWI for all manufacturing processes. 
29. Provide all extra materials and attic stock as indicated. 
30. Provide any pre-payments for outsourced manufactured products or assemblies. 
31. Provide all millwork and architectural woodwork elements identified in contract documents.  

 
GENERAL ITEMS 

32. Include separate mobilizations / demobilizations as required by the Project Schedule. 
33. Provide all shop drawings, product data, sample and other pertinent submittals for the work of this Subcontract. Provide engineering 

and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as required to properly 
coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting shop/ coordination 
drawings as needed.  

34. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 
requirements.  

35. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 
Jurisdiction. 

36. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 
be allowed to accumulate. 

37. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 
samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s 
unpreparedness, will be paid by this Subcontractor. 

38. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 

 
 
SCOPE OF WORK EXCLUSIONS: 
The following items are excluded from this Subcontract: 
 
 

1. Light Gage Metal stud framing. 
2. In-wall blocking. 
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Bid Package 7.1 – Exterior Insulation Finish System (EIFS)  
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 7.1 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. No exceptions/comments to these documents may be attached to this proposal.   

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 

 
 
  
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
DIVISION 04 – Masonry          As Applicable 

  DIVISION 05 – Metals         As Applicable 
  DIVISION 06 – Wood, Plastics, and Composites       As Applicable 

DIVISION 07 – Thermal and Moisture Protection       As Applicable 
Section 072419 – Water-Drainage Exterior Insulation and Finish System (EIFS)    Complete 
Section 079200 – Joint Sealants        As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable  
DIVISION 10 – Specialties         As Applicable 
DIVISION 12 – Furnishings         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
DIVISION 27 – Communications         As Applicable 
DIVISION 32 – Exterior Improvements        As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Exterior Insulation Finish System Work for the Pryor Public Schools Wellness Center 
Renovation, Pryor, Oklahoma in accordance with the Contract Documents.  It is further understood and agreed that this Subcontract also 
includes the furnishing and installation of the below listed items regardless of whether or not they are in the listed specification section(s) or any 
other specification section(s) or shown on the plans. This scope listing is to be used as a guideline and should not be considered as an all-
inclusive list of items required to provide a complete scope of work under this proposal. Drawing and detail references are provided for 
reference only and are not to be considered as all-inclusive of Contract Documents for the particular items referenced.  (Please note: The 
word “provide” when used herein shall mean furnish and install completely, including all costs for labor, materials, equipment, 
hoisting, layout, scaffolding, ladders, staging, tools, rigging and any other appurtenances necessary to complete the Work”.)  
 

1. Provide all exterior insulation and finish systems (EIFS) as required by the contract documents. All work to be furnished and installed 
with materials as indicated, specified, in accordance with best practice, and as required to make a complete system. 

2. Furnish and install all work associated with the reveal details, the accent details and the signage details associated with the EIFS. 
3. Furnish and install all colors and textures as required by the contract documents.   
4. All control joints in EIFS as specified and required for a complete installation. 
5. Furnish and install all caulking and joint sealants associated with the work of this Bid Package. 
6. Minor patching and touch-up as required for a complete installation. 
7. Coordinate and allow for use of scaffolding with other trades requiring access.   
8. Furnish and install all flashings related to the work of this Bid Package. 
9. Provide all extra materials and attic stock as indicated. 
10. Provide any pre-payments for outsourced manufactured products or assemblies. 
11. Provide all millwork and architectural woodwork elements identified in contract documents.  
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GENERAL ITEMS 

12. Include separate mobilizations / demobilizations as required by the Project Schedule. 
13. Provide all shop drawings, product data, sample and other pertinent submittals for the work of this Subcontract. Provide engineering 

and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as required to properly 
coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting shop/ coordination 
drawings as needed.  

14. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 
requirements.  

15. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 
Jurisdiction. 

16. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 
be allowed to accumulate. 

17. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 
samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s 
unpreparedness, will be paid by this Subcontractor. 

18. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 

 
 
SCOPE OF WORK EXCLUSIONS: 
The following items are excluded from this Subcontract: 
 
 

1. Light Gage Metal stud framing. 
2. Sheathing 
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Bid Package 7.2 – Roofing  
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 7.2 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING:  Remove and replace existing metal roof deck in excess of that specified with overlay of 22 gauge 
metal deck as instructed by the Architect.  Replacement area to be determined upon removal of existing roof system. 

1. Per Square Foot:  $    
 

 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. No exceptions/comments to these documents may be attached to this proposal.   

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 
 
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
 Section 024118 – Selective Building Demolition       As Applicable 
  DIVISION 05 – Metals         As Applicable 
 Section 055000 – Metal Fabrications        Complete 
  DIVISION 06 – Wood, Plastics, and Composites       As Applicable 
 Section 061000 – Rough Carpentry        Complete 

DIVISION 07 – Thermal and Moisture Protection       As Applicable 
Section 075418 – PVC Membrane Roofing on Steel Decking      Complete 
Section 075419 – PVC Membrane Roofing on Fiber Decking      Complete 
Section 076200 – Sheet Metal Flashing and Trim       Complete 
Section 077200 – Roof Accessories        Complete 
Section 079200 – Joint Sealants        As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable  
DIVISION 10 – Specialties         As Applicable 
DIVISION 12 – Furnishings         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
DIVISION 27 – Communications         As Applicable 
DIVISION 32 – Exterior Improvements        As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Roofing Work for the Pryor Public Schools Jefferson & Lincoln Renovations, Pryor, 
Oklahoma in accordance with the Contract Documents.  It is further understood and agreed that this Subcontract also includes the furnishing 
and installation of the below listed items regardless of whether or not they are in the listed specification section(s) or any other specification 
section(s) or shown on the plans. This scope listing is to be used as a guideline and should not be considered as an all-inclusive list of items 
required to provide a complete scope of work under this proposal. Drawing and detail references are provided for reference only and are not to 
be considered as all-inclusive of Contract Documents for the particular items referenced.  (Please note: The word “provide” when used 
herein shall mean furnish and install completely, including all costs for labor, materials, equipment, hoisting, layout, scaffolding, 
ladders, staging, tools, rigging and any other appurtenances necessary to complete the Work”.)  
 

SPECIAL WORK RESTRICTIONS 
1. ALL roofing demolition and roofing related demolitions shall occur from 5:00AM – 8:00AM, Monday – Friday, until May 26, 2023.  

Special work restrictions end May 26, 2023.  Contractor shall provide task lighting to perform the work of this contract. 
 
 
 

MANPOWER REQUIREMENTS 
2. Contractor is to furnish, at a minimum, 1 competent foreman, 1 clean-up person, and 10 workmen, per site, for a minimum of 40 hours 

per week until Substantial Completion.  Foreman shall attend all project coordination meetings while performing work on the site. 
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3. Contractor is to furnish manpower and equipment necessary, as required by the construction schedule, including interim milestone 
dates, and to furnish additional crews, equipment, etc. and/or overtime required to maintain the schedule if Contractor falls behind 
due to their own fault or due to inclement weather. 

4. Contractor shall conform to the Construction Manager’s work hours. 
 
WORK REQUIREMENTS 

5. Provide all roofing as required by the contract documents. All work to be furnished and installed with materials as indicated, specified, 
in accordance with best practice, and as required to make a complete system. 

6. Provide all hoisting and material transport for the scope of this bid package. 
7. Provide all roofing demolition. 
8. Provide all hoisting, material transport, and storage for the scope of this bid package.  Coordinate all material deliveries and proposed 

storage locations with LCS. 
9. Contractor shall clean up his work in such a manner as to maintain safe working conditions on the project, including but not limited to 

excess material, lunch trash, and dirt and debris on streets and sidewalks.  All trash generated from this Contractor’s work or its’ forces 
shall be removed by the Contractor’s own forces and Contractor’s equipment.  Trash shall be placed in an on-site dumpster provided 
by others. Any waste that requires special disposal such as concrete, pavement or hazardous waste will be disposed of by Contractor 
and not placed in the on-site dumpster.  Debris placed in the dumpster must fit within the confines of the dumpster.  If after a 24 hours 
notice Contractor fails to clean-up trash, then the Construction Manager may clean up the trash and the cost thereof shall be charged 
to the Contractor. 

10. Contractor shall comply with all OSHA standards. 
11. Provide all colors and textures as required by the contract documents.   
12. Provide all exterior expansion joints. 
13. Contractor shall salvage and reinstall concrete cap section at Jefferson, Demolition Key Note R7/D150. 
14. Contractor shall salvage and reinstall roof crossover ladder at Jefferson, Demolition Key Note R10/D150. 
15. Provide all counterflashing at equipment curbs. 
16. Provide all retrofit roof drains. 
17. Contractor shall protect-in-place existing finishes not shown to remove or replace. 
18. Provide new metal decking at removed plumbing and mechanical equipment and piping locations. 
19. Contractor shall seal roof openings at removed plumbing and mechanical openings. 
20. Provide all interior debris removal and clean-up as a result of re-roofing operations. 
21. Provide all roof walkway pads and pads for equipment and piping stands. 
22. Contractor shall remove all abandoned equipment including curbs, whether specifically noted or not. 
23. Provide all steel supports for new roof drains. 
24. Provide deck plate as indicated on Demolition Notes #9 on MD102 at Lincoln. 
25. Provide all roof guardrails.  Finish guardrails as indicated or as directed by Architect. 
26. Provide all roof ladders. 
27. Provide all roof curbs at exhaust fans. 
28. Contractor shall modify curb as required for new roofing, per note 12/MD102. 
29. Provide all curb caps. 
30. Provide all equipment supports. 
31. Provide all piping stands. 
32. Provide all exterior wood blocking. 
33. Provide all exterior plywood. 
34. Furnish and install all caulking & joint sealants associated with the work of this Bid Package. 
35. Minor patching and touch-up as required for a complete installation. 
36. Coordinate and allow for use of scaffolding with other trades requiring access.   
37. Furnish and install all sheet metal, flashings, and trim related to the work of this Bid Package. 
38. Provide all extra materials and attic stock as indicated. 
39. Provide any pre-payments for outsourced manufactured products or assemblies. 
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GENERAL ITEMS 
40. Include separate mobilizations / demobilizations as required by the Project Schedule. 
41. Provide all shop drawings, product data, sample and other pertinent submittals for the work of this Subcontract. Provide engineering 

and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as required to properly 
coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting shop/ coordination 
drawings as needed.  

42. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 
requirements.  

43. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 
Jurisdiction. 

44. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 
be allowed to accumulate. 

45. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 
samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s 
unpreparedness, will be paid by this Subcontractor. 

46. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 

 
 
SCOPE OF WORK EXCLUSIONS: 
The following items are excluded from this Subcontract: 
 
 

1. Providing roof drains. 
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Bid Package 8.1 – Hollow Metal Doors and Frames, Flush Wood Doors & Door Hardware (MATERIAL ONLY)  
     Hollow Metal Doors and Frames (LABOR for on-site modifications to existing)  
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 8.1 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 
  
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
 



 
Lowry Construction Services, Inc. 
Jefferson & Lincoln Renovations 
Architect’s Project No. 2203 
 
APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 
DIVISION 04 – Masonry         As Applicable 
DIVISION 05 – Metals         As Applicable 
DIVISION 06 – Wood, Plastics, and Composites       As Applicable 
DIVISION 07 – Thermal and Moisture Protection                                                                                                                    As Applicable 
DIVISION 08 – Openings         As Applicable 
Section 081113 Hollow Metal Doors and Frames                                                                                                               Complete 
Section 081416 Flush Wood Doors                                                                                                                                      Complete 
Section 087100 Door Hardware                                                                                                                                            Complete 
Section 088800 Glazing                                                                                                                                                         As Applicable 
DIVISION 09 – Finishes         As Applicable 
DIVISION 10 – Specialties         As Applicable 
DIVISION 12 – Furnishings         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Hollow Metal Doors and Frames, Flush Wood Doors, and Door Hardware Work for the Pryor 
Public Schools Jefferson and Lincoln Renovations, Pryor, Oklahoma in accordance with the Contract Documents.  It is further understood 
and agreed that this Subcontract also includes the furnishing and installation of the below listed items regardless of whether or not they are in 
the listed specification section(s) or any other specification section(s) or shown on the plans. This scope listing is to be used as a guideline and 
should not be considered as an all-inclusive list of items required to provide a complete scope of work under this proposal. Drawing and detail 
references are provided for reference only and are not to be considered as all-inclusive of Contract Documents for the particular items 
referenced.   

 
 

1. Furnish all Hollow Metal Door Frames and Hollow Metal Window Frames per Section 081113 per plans, schedules and notes, 
complete. Supplier to furnish freight on board (FOB) to the jobsite, unloaded, inventoried and labeled. 

2. Furnish all LABOR, equipment, and materials required to plate hinge pockets and strikes, patch and grind smooth all existing Hollow 
Metal frames shown to modify and/or have any damage. 

3. Provide all Hollow Metal doors, sidelight and hollow metal window frames complete in accordance with contract documents. 
a. Provide doors and frames individually identified by door number in sequence with the contract documents. 
b. Reinforce all doors and frames for all hardware including surface applied items, and fastening accessories.  
c. Glazing stops, door silencers, grout guards, supports and anchors. 
d. Label each individual glazed lite in accordance with fire protection rating as indicated. 
e. Prepare doors and frames to receive mortised and concealed hardware as called for. 
f. Provide all stops, floor anchors and moldings where indicated and required. 
g. Provide all designated fire rated frames as indicated. 
h. Frames to be prepared for masonry anchors, or if approved expansion anchors where installed in masonry.   
i. Furnishing of any embedded anchoring devices for installation by others in concrete or masonry. 
j. Provide all grout guards for masonry partitions.  
k. All frames to be coordinated with scheduled wall widths. 
l. Minimum of one bottom spreader each side of door frames. 
m. Deliver all components as required and in coordination with construction schedule requirements. 
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n. All fastening clips and accessories required to install hollow metal door frames, hollow metal window frames and doors.  
All clips for frames to be welded on during fabrication in shop. 

4. Provide all Flush Wood Doors and Section 081416 per plans, schedules and notes, complete.  
5. For all new doors to be installed on existing frames, this scope shall field measure each frame to ensure the correct door prep is made 

so that the door fits properly in the existing frame (including hinges, strikes etc.).  Any doors that do not fit properly will be corrected 
in the field by this scope.  

a. Provide existing metal frame welding, patching, Bondo, finishing and re-preparation of any existing door frames that will 
receive new hardware sets in a configuration different from current conditions.   

6. Provide all Door Hardware per Section 087100 per plans, schedules and notes, complete.  
7. Provide all components and systems by specified manufacturers identified in each relevant specification. Supplier to furnish freight on 

board (FOB) to the jobsite, unloaded, inventoried and labeled. 
8. Provide all doors pre-fit and pre-machined for all hardware, openings, etc. 
9. Coordinate doors with hollow metal frame and hardware for complete installation of doors with other systems. 
10. Provide raceways in doors and frames if required for installation of low voltage wiring or special hardware including but not limited to 

mag locks, electric strikes, etc. 
11. Package doors individually, and mark each door on top and bottom rail with opening number used on shop drawings. All doors shall 

be individually identified by door number in sequence with the contract documents.  
12. Provide shop drawings showing details of fabrication, cutouts, mortises and holes for hardware, etc. 
13. This scope shall manage the hardware, door and frame deliveries and provide written confirmation that all hardware, doors and frames 

are accounted for.  This will be included as part of getting the hardware room set up. 
14. Provide all Door Hardware for all Hollow metal, all security doors and other doors as identified complete in accordance and as specified 

in the contract documents, including all accessories, etc. as required for complete operation as called for in the contract documents.   
a. Provide coordination between glass and glazing contractor and hardware supplier for related hardware required per 

hardware schedule.  
b. Furnish wiring diagrams for all electric hardware. 
c. Furnish power supplies for electric hardware items. 
d. Provide cylinders for other trades as specified, including temporary cylinders for construction keying. 
e. Provide all construction and final cores. 
f. Provide all thresholds, weather stripping, silencers, and miscellaneous appurtenances as normally employed in facilities of 

this nature for the applications involved. 
g. All hardware shall be, bagged (boxed), marked and grouped in sets per hardware schedule. 
h. Provide all mobilizations as required including for all hardware, keying meetings, and keying schedule trips to jobsite as 

necessary to accurately complete Scope of Work. 
i. Furnish manufacturer’s cut/catalog sheets and samples on all hardware items and any required special mounting 

instructions with the hardware schedule. 
j. Organize and label keys and keying with a permanent labeling system (key box, etc.) in a manner to neatly be turned over 

to the Owner.   
k. Provide all finishes, coatings, patterns, colors, flashings, trim, shims, closures, etc. as required. 
l. Coordinate hinge and all locking locations with frames for seamless installation, if door is prepped incorrectly new doors to 

be provided within 3 days or the contractor incurs the cost to rework frame and surrounding finishes to install provided door 
and hardware. 

m. Furnish any embedded anchoring devices for installation by others in masonry as required. 
15. Provide all requirements in accordance with all documents including Door Schedule General Notes and Keyed Notes as they relate 

to Scope of Work. 
16. Provide all manufacturers’ warranties as indicated. 
17. Provide all doors as indicated or required by code. 
18. Provide all components in accordance with Code compliances (all prevailing jurisdictions). 
19. Provide all components as required and in coordination with construction schedule requirements.   

 
 
General Items: 
20. Include separate mobilizations / demobilizations as required by the Project Schedule and Phasing Plans. 
21. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 

Jurisdiction. 
22. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 

be allowed to accumulate.  Comply with LCS cleaning requirements.   
23. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 

furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 

 
Exclusions: 
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Bid Package 8.2 – Glass and Glazing  
 
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 8.2 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 

 
 
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 
DIVISION 04 – Masonry         As Applicable 
DIVISION 05 – Metals         As Applicable 
DIVISION 06 – Wood, Plastics, and Composites       As Applicable 
Section 061000 – Rough Carpentry        As Applicable 
DIVISION 07 – Thermal and Moisture Protection       As Applicable 
Section 079200 – Joint Sealants        As Applicable 
DIVISION 08 – Openings         As Applicable 
Section 084113 Aluminum-Framed Entrances and Storefronts                                                                                        Complete 
Section 087100 Door Hardware                                                                                                                                            As Applicable 
Section 088000 Glazing                                                                                                                                                         Complete 
DIVISION 09 – Finishes         As Applicable 
DIVISION 10 – Specialties         As Applicable 
DIVISION 11 – Equipment         As Applicable 
DIVISION 12 – Furnishings         As Applicable 
DIVISION 21 – Fire Protection         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Aluminum-Framed Entrances and Storefronts and Glazing Work for the Pryor Public 
Schools Jefferson and Lincoln Renovations, Pryor, Oklahoma in accordance with the Contract Documents.  It is further understood and 
agreed that this Subcontract also includes the furnishing and installation of the below listed items regardless of whether or not they are in the 
listed specification section(s) or any other specification section(s) or shown on the plans. This scope listing is to be used as a guideline and 
should not be considered as an all-inclusive list of items required to provide a complete scope of work under this proposal. Drawing and detail 
references are provided for reference only and are not to be considered as all-inclusive of Contract Documents for the particular items 
referenced.  (Please note: The word “provide” when used herein shall mean furnish and install completely, including all costs for 
labor, materials, equipment, hoisting, layout, scaffolding, ladders, staging, tools, rigging and any other appurtenances necessary to 
complete the Work”.)  
 
 

1. Provide all the necessary labor, material, tools, supplies, supervision, insurance, equipment, scaffolding, hoisting, fees, etc. 
necessary to furnish and install all interior glass & glazing work as required in bid package and per contract documents.  All work is 
included for glazing systems as applicable.  

2. Provide and install all Aluminum-Framed Entrances and Storefronts and associated hardware including entrance doors, frames, infill 
panels, overhead closers, push/pull handles, hinges, custom thresholds, exit devices, related glass, anchors, brackets, pivots and 
other accessories necessary for a complete installation. 

a. Provide engineering calculations and shop drawings meeting all specified requirements for all glass entrances.  
b. Provide any structural reinforcement of walls or adjacent finishes as indicated by engineer or door system manufacturer. 

3. Provide all .head, sill and jamb flashings and associated sealants as required for the performance of this subcontractor’s work.  
4. Provide all caulking and joint sealants associated with this scope of work. 
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5. Provide all demolition and removal of existing windows, storefronts, frames, caulking, glazing, and accessories as associated with this 
scope of work.  Removal and replacement at each opening shall be completed in a single workday.  No openings may be incomplete 
overnight.   

6. Provide all Glazing as specified in the contract documents:  
a. Hollow Metal or Wood Door Glass & Glazing as shown. 
b. Door lites as shown.   

7. Provide all sealants and gaskets between system components and adjacent surfaces.  
8. Provide all brake metal, closures, covers, and flashings as required for a complete installation. 
9. Provide all blocking, anchors, brackets, etc. for positive means of attachment to the structure.  All rough carpentry shall be fire 

retardant. 
10. Perform/provide all testing and certification as required by the contract documents. 
11. Remove all factory labels, part numbers, stickers and tape from all components after installation. 
12. Provide initial cleaning of glass and glazing.  To be scheduled with the CM. 
13. All glazing crates shall be removed from site and shall not be placed in the dumpster.   
14. Field verify dimensions as required. 

 
General Items: 

15. Include separate mobilizations / demobilizations as required by the Project Schedule and Phasing Plans. 
16. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 

requirements.  
17. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 

Jurisdiction. 
18. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall be 

allowed to accumulate.  Comply with LCS cleaning requirements.   
19. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 

samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s unpreparedness, 
will be paid by this Subcontractor. 

20. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being furnished by 
others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and shipping to the site.  
All damages or shortages are to be reported within 24 hours of delivery. 
 
Exclusions: 
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Bid Package 8.3 – Hollow Metal Doors, Flush Wood Doors, and Door Hardware Installation 
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 8.3 Base Bid: $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 

 
  
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 
DIVISION 04 – Masonry         As Applicable 
DIVISION 05 – Metals 
DIVISION 06 – Wood, Plastics, and Composites       As Applicable 
DIVISION 07 – Thermal and Moisture Protection       As Applicable 
Section 079200 – Joint Sealants        As Applicable 
DIVISION 08 – Openings         As Applicable 
Section 081113 – Hollow Metal Doors and Frames       Complete 
Section 081416 – Flush Wood Doors        Complete 
Section 087100 – Door Hardware        Complete 
Section 088000 - Glazing         As Applicable 
DIVISION 09 – Finishes         As Applicable 
DIVISION 10 – Specialties         As Applicable 
DIVISION 11 – Equipment         As Applicable 
DIVISION 12 – Furnishings         As Applicable 
DIVISION 13 – Special Construction        As Applicable 
DIVISION 21 – Fire Protection         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical  
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Hollow Metal Doors, Flush Wood Doors, Door Hardware, and Glazing Install Work for the 
Pryor Public Schools Jefferson & Lincoln Renovations, Pryor, Oklahoma in accordance with the Contract Documents.  It is further 
understood and agreed that this Subcontract also includes the furnishing and installation of the below listed items regardless of whether or not 
they are in the listed specification section(s) or any other specification section(s) or shown on the plans. This scope listing is to be used as a 
guideline and should not be considered as an all-inclusive list of items required to provide a complete scope of work under this proposal. 
Drawing and detail references are provided for reference only and are not to be considered as all-inclusive of Contract Documents for the 
particular items referenced.  (Please note: The word “provide” when used herein shall mean furnish and install completely, including 
all costs for labor, materials, equipment, hoisting, layout, scaffolding, ladders, staging, tools, rigging and any other appurtenances 
necessary to complete the Work”.)  
 
 
1. Provide all labor, equipment and miscellaneous materials for a complete and proper installation of the following items furnished by others. 

Include all receiving, unloading, inventory, hoisting, staging, storage, installation and alignment. This scope will take possession and be 
responsible for these items:   

a. Furnished by Others - HM and Wood Doors – install and adjust.   
b. Furnished by Others Door Hardware – install and adjust.  
c. Removal of all doors and hardware to be replaced. 

2. Set up and organize a hardware room, label all hardware, distribute all hardware to point of installation, install and align door hardware 
required by the contract documents.  

3. Provide all miscellaneous anchors, screws, shims, caulking (match color), adhesives and items necessary to complete the installations. 
4. Provide metal plating, bondo and finishing of existing hollow metal frames called to received new doors and hardware. 
5. Subcontractor shall provide all necessary labor, material, tools, supplies, supervision, equipment, scaffolding, hoisting, fees, etc. necessary 

to provide complete installation of all Work required by the contract documents. 
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6. Organize and label all keys and keying with a permanent labeling system in a manner to be neatly turned over to the owner. 
7. Coordinate with other contractors for all necessary wiring, security, electrical, etc. requirements. 
8. Adjust all doors and hardware initially upon installation and prior to turnover to Owner. 
9. Check all applicable deliveries for accuracy and report any deficiencies, damage, or unshipped items to the construction manager within 72 

hours of the delivery. 
10. This contractor shall receive, inventory, unload, store, protect, unpack, distribute, install, dispose of packing, and clean all items within this 

work package. Contractor has care, custody and control of all items from receipt until final completion and acceptance by Owner. 
 

General Items: 
11. Include separate mobilizations / demobilizations as required by the Project Schedule. 
12. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 

requirements.  
13. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 

Jurisdiction. 
14. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall be 

allowed to accumulate.  Comply with LCS cleaning requirements.   
15. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 

samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s unpreparedness, 
will be paid by this Subcontractor. 

16. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being furnished by 
others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and shipping to the site.  
All damages or shortages are to be reported within 24 hours of delivery. 

 
Exclusions: 
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Bid Package 9.1 – Drywall, Paint and Specialties Install 
 
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 9.1 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 
 
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
  DIVISION 05 – Metals         As Applicable 
  DIVISION 06 – Wood, Plastics, and Composites       As Applicable 
  Section 061000 – Rough Carpentry        Complete 
 Section 061600 – Sheathing         Compelte 

DIVISION 07 – Thermal and Moisture Protection       As Applicable 
  Section 079200 – Joint Sealants           As Applicable 

DIVISION 08 – Openings         As Applicable 
Section 081113 – Hollow Metal Doors and Frames       As Applicable 
DIVISION 09 – Finishes         As Applicable 
Section 092216 – Non-Structural Metal Framing       Complete 
Section 092900 – Gypsum Board        Complete 
Section 095113 – Acoustical Panel Ceilings       Complete 
Section 099113 – Exterior Painting        Complete 
Section 099123 – Interior Painting        Complete 
DIVISION 10 – Specialties         As Applicable 
Section 102600 Wall and Door Protection        Complete 
Section 102800 Toilet, Bath, and Laundry Accessories      Complete 
Section 104413 Fire Protection Specialties       Complete 
DIVISION 11 – Equipment         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Rough Carpentry, Sheathing, HM Frame Install, Metal Framing, Gypsum Board, Ceilings, 
Painting, and Specialties Install Work for the Pryor Public Schools Jefferson Lincoln Renovations, Pryor, Oklahoma in accordance with 
the Contract Documents.  It is further understood and agreed that this Subcontract also includes the furnishing and installation of the below 
listed items regardless of whether or not they are in the listed specification section(s) or any other specification section(s) or shown on the 
plans. This scope listing is to be used as a guideline and should not be considered as an all-inclusive list of items required to provide a 
complete scope of work under this proposal. Drawing and detail references are provided for reference only and are not to be considered as all-
inclusive of Contract Documents for the particular items referenced.  (Please note: The word “provide” when used herein shall mean 
furnish and install completely, including all costs for labor, materials, equipment, hoisting, layout, scaffolding, ladders, staging, 
tools, rigging and any other appurtenances necessary to complete the Work”.)  
 
 
 

1. Provide all Non-Structural Metal Framing per Section 092216 complete. 
a. All framing clips requiring attachment to structure will be provided and installed by this contractor.  
b. Provide all framing bracing, bridging and solid blocking, web stiffeners, gusset plates, deflection track, etc. for a complete 

assembly. 
c. Provide all cold formed metal framing including design drawings and engineering calculations where so specified or 

required by a registered professional engineer licensed in the State of Oklahoma. Stud gauge is to be as indicated or 
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required by the deflection and load limits as specified and required. Include all costs for possible gauge upsizing due to 
deferred submittal requirement.  Gaging stated on the documents is the minimum gage to be installed.   

2. Provide all cold formed metal stud framing and gypsum board assemblies at exterior and interior walls, partitions, columns, column 
covers, soffit framing, light coves, furring, gypsum board, etc. Provide cement backer board, coated glass-mat water resistant board, 
shaft wall, paper faced gypsum board etc. as indicated and noted, including deflection track and fire stop track where indicated or 
required. 

a. Provide all wall types and wall rating as designated or indicated including framing details and partition head types 
complete. 

b. Provide all rated drywall partitions and smoke partitions as scheduled, including fire or smoke caulking of all perimeters to 
the structure, where required.  

c. Install all hollow metal frames located within walls included in this scope of work. 
d. Provide all concrete backer board or water resistant board in wet areas if indicated or required. 
e. Provide all tape, float, and finish of Gypsum Board as required, ready to paint (Paint By Others). 

3. Provide sheathing, Shaft Liner Panels, and other gypsum board materials in fire rated partitions must be rated for exposure by the 
product manufacturers.  (E.G. Dens Sheild, etc.)   

4. Provide labor only to set hollow metal window frames. This subcontractor shall receive and unload hollow metal frames from 
supplier and distribute the material to the place of installation.  Frames must be set plumb, straight, and without twist such that doors 
may be properly installed.  This Subcontractor shall maintain and correct frames that are out of plumb, twisted, damaged, or 
misaligned at the request of Superintendent throughout course of project at no additional cost.  Prior to installation of wall finishes 
this scope shall check all frames to insure they are set plumb, straight and without twist. 

5. Provide all wall & ceiling patching complete in the existing building where other trades must access behind walls.  This scope shall 
coordinate with MEP trades to work to limit this work.  Include patching at ceilings where sprinkler lines must be installed.   

6. Provide all in-wall wood and metal blocking / backing at all Owner provided equipment as required.  
a. Provide all in wall blocking and backing required for architectural millwork, wood trim and cabinets, wall mounted 

countertops, toilet accessories, toilet partitions, wall protection, stair handrail brackets, ladders, hardware, signage, 
marker/visual display boards, ladder cages, mechanical, electrical, art work, television and displays monitors, etc.  

b. Provide all dimensional lumber and plywood per grade markings and performance requirements per specification with 
corresponding fasteners and anchoring devices.   

c. Provide all metal blocking or backing of gauge metal specified for type of application including walls and ceilings. 
d. Provide blocking at all glazed systems, and or fixed windows around perimeter of openings including window sills, as 

indicated.  
e. Install fire treated or marine grade plywood as indicated or required.  
f. Install fire-retardant-treated plywood with marking of testing agency exposed to view. 
g. Provide all surface mounted plywood required for mechanical systems as indicated or required. Furnish grades of 

plywood according to location exposed.  
h. Coordinate FFE blocking locations with all drawings whether provided by architect or consultants, including Audio Visual, 

and Low Voltage. 
i. Provide all Rough Carpentry per Section 061000, this includes but not limited to, wall blocking and miscellaneous 

dimensional and sheet goods, complete. 
7. Provide all required fire rated blocking or fire retardant blocking. 
8. Provide all Insulation which is integral with Cold-Form-Metal Framing per Plans and Specifications. This includes batt insulation, 

spray insulation, wool insulation and rigid insulation where applicable and specified in documents.   
9. Provide all sound and thermal insulation work required, including STC ratings as indicated or required including: 

a. Fiberglass batt insulation (faced and un-faced), fiberglass semi-rigid insulation, mineral wool semi-rigid insulation, wool 
insulation and extruded polystyrene rigid insulation. 

b. All insulation work at and integral with partitions and furring, complete. 
c. Provide mineral fiber batt above ceilings in thickness and locations indicated.  
d. Fill voids will fire safing at rated partition perpendicular and adjacent to beams. 
e. Provide vapor retarder tape at exterior wall applications on interior side of outlet boxes as required.   
f. Insulation at hollow metal door and window frames to meet STC rated walls. 
g. All acoustical caulking as required for the work of this agreement. This subcontractor shall provide acoustical sealants at 

all partitions in STC rated walls. 
10. Provide all required cementitious backer board.   
11. Provide labor for Section 101100 Visual Display Surfaces for a complete installation.  Contractor shall receive, unload, store and 

install all material. 
12. Provide labor for Section 102600 Wall and Door Protection for a complete installation.  Contractor shall receive, unload, store and 

install all material.  
13. Provide labor, material, and blocking for Section 102800 Toilet, Bath, and Laundry Accessories for a complete installation.  

Contractor shall receive, unload, store and install all material.   
14. Provide labor and material for Section 104413 Fire Protection Specialties for a complete installation.  Contractor shall receive, 

unload, store and install all material.  
15. Provide labor to salvage and reinstall Toilet Partitions per W3/D101. 



 
Lowry Construction Services, Inc. 
Pryor Jefferson & Lincoln Renovations 
Architect’s Project No. 2203 
 

16. Provide all Gypsum Board per Section 092900 as shown and specified, complete.  
17. Provide all corner beads, control joints, J trim, fry reglets, and drywall accessories as required. 
18. Provide all drywall control joints at door frames, etc., for vertical and horizontal application as indicated, including required acoustical 

or fire-resistive sealants. 
19. Provide all fire rated sealant for this scope of work, complete. 
20. Provide acoustical sealant for all non-rated partitions and non-rated smoke resistant partitions. 
21. Provide all acoustical ceiling systems in accordance with specification section 095113. 
22. Provide all required patching of existing ceilings.   
23. Install all access panels as indicated on architectural drawings for other trades work. 
24. Provide all painting as specified, scheduled or as noted. 
25. Strip paint at existing Hollow Metal Frames. 
26. Paint tube railing as required by contract documents.   
27. Paint HM doors. 
28. Paint HM frames. 
29. All existing walls shall be patched and prepared prior to painting.  Minor patching is by this scope.  
30. This scope shall protect all finished materials during final painting.  
31. Provide all sealing of concrete floors as required. 
32. Paint all MEP items as called for on the MEP documents.   
33. Paint access doors. 
34. Paint mechanical louvers and grills. 
35. Provide all miscellaneous painting as scheduled detailed or noted by the documents. 
36. Putty and blend nail/screw holes in all wood door glass vision light stops, refinish stops as necessary. 
37. Provide all painting of glass stops for hollow metal vision and borrow light frames.  This will include all preparation and touch up 

painting. 
38. Provide cosmetic caulking of all door frames to the finish wall surface and to the floor. 
39. Provide caulking of ceiling grid to wall finish surface. 
40. Provide all surface preparation, sanding, priming etc as specified or recommended by the paint and wall covering manufacturers. 
41. Provide task lighting as and where required to perform the work of this contract. 
42. This subcontractor is to remove any paint solvents, containers daily, to his storage facility, and is to legally dispose of paint and 

containers offsite and not in the jobsite dumpster.  Painting supply shall not be washed out onsite.  All materials are to be removed 
and cleaned off site. 

43. This subcontractor will spackle minor dings/bondo door frames at painted surfaces during final paint and Punch List.   
44. All existing door frames to be repainted shall be sanded and bondo prior to priming and final paint.  New doors may be installed so 

caution shall be used to protect new products. 
45. Provide overspray protection and clean-up of surrounding surfaces. 
46. This Subcontractor shall frame openings in drywall partitions and ceilings for access doors, transfer grilles, louvers, diffusers, wall 

recesses, etc. as may be required for other trades, along with double studs and other specified incidental framing. 
47. Provide all drywall furring work at interior and exterior wall columns, CMU and concrete walls where indicated. 
48. Provide all hangers, clips, bracing, unistrut, racks, struts, seismic and all required supports for all drywall and ceilings and other 

systems required per scope.  
a. Where walls are sound rated provide acoustical putty pads. Putty pad is to completely seal all sides of each electrical 

outlet box. 
49. Provide all partition layout from control points. Includes participation in joint trade layout crew to locate walls and core hole 

penetrations. Partition layout includes door and opening locations etc. Stencil door number on floor at each frame location. 
50. This contractor shall coordinate with the Construction Manager for opening in walls and or parapets walls that may need to be left 

open for other trades equipment or decorative theming items to be installed during the construction phasing. Cost should be 
included in the base bid for remobilization and completing work out of sequence. 

51. Provide all hoisting, material transportation, dunnage, rigging, loading and unloading etc. as required for the work of this 
subcontractor 

52. This subcontractor shall clean and wet wipe all taping mud off windows, door frames, floors and surrounding surfaces. Floors are to 
be power sanded to remove taping mud. Also includes removing taping mud from electrical boxes. 

53. Provide temporary partitions as identified by the Construction Manager.   
 
GENERAL ITEMS 

54. Include separate mobilizations / demobilizations as required by the Project Schedule and Phasing Plans. 
55. Provide all shop drawings, product data, sample and other pertinent submittals for the work of this Subcontract. Provide engineering 

and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as required to properly 
coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting shop/ coordination 
drawings as needed.  

56. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 
requirements.   
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57. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 
Jurisdiction. 

58. Provide all field engineering and layout from benchmarks and base building control (benchmarks and baseline control is furnished by 
others). This Subcontractor is responsible for replacement of any damaged benchmarks, base line control or layout work of other 
trades/packages damaged or destroyed by the work of this work package. 

59. Provide all required pedestrian protection, traffic control and protection including flagman, barricades, signage, etc. as required for the 
work, and as may be required for protection for equipment access, deliveries and loading. 

60. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 
be allowed to accumulate. 

61. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 
samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s 
unpreparedness, will be paid by this Subcontractor. 

62. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the Manhattan designated representative.  This includes the on or off site storage, staging, inventory control, 
and shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 

 
SCOPE OF WORK EXCLUSIONS: 
The following items are excluded from this Subcontract: 

1. Furnishing Doors and Hardware 
2. Sealing penetrations by other trades 



 
Lowry Construction Services, Inc. 
Pryor Jefferson & Lincoln Renovations 
Architect’s Project No. 2203 
 
Bid Package 9.2 – Flooring 
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 9.2 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 
 

 
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
  DIVISION 05 – Metals         As Applicable 
  DIVISION 06 – Wood, Plastics, and Composites       As Applicable 

DIVISION 07 – Thermal and Moisture Protection       As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable 
Section 093000 – Tiling          Complete 
Section 096513 – Resilient Wall Base and Accessories      Complete 
Section 096520 – Luxury Vinyl Tile        Complete 
Section 096813 – Tile Carpeting        Complete  
DIVISION 10 – Specialties         As Applicable 
DIVISION 11 – Equipment         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Tiling, Resilient Wall Base and Accessories, Luxury Vinyl Tile, and Tile Carpeting Work for 
the Pryor Public Schools Jefferson & Lincoln Renovations, Pryor, Oklahoma in accordance with the Contract Documents.  It is further 
understood and agreed that this Subcontract also includes the furnishing and installation of the below listed items regardless of whether or not 
they are in the listed specification section(s) or any other specification section(s) or shown on the plans. This scope listing is to be used as a 
guideline and should not be considered as an all-inclusive list of items required to provide a complete scope of work under this proposal. 
Drawing and detail references are provided for reference only and are not to be considered as all-inclusive of Contract Documents for the 
particular items referenced.  (Please note: The word “provide” when used herein shall mean furnish and install completely, including 
all costs for labor, materials, equipment, hoisting, layout, scaffolding, ladders, staging, tools, rigging and any other appurtenances 
necessary to complete the Work”.)  
 

1. Provide all Tile, Tile Setting Materials, Grouts, Sealants & Accessories as required by the contract documents. All work to be furnished 
and installed with materials as indicated, specified, in accordance with best practice, and as required to make a complete system. 

2. Provide all Tiling per Section 093000 as shown, scheduled, and noted. Include all wall tile including wall tile behind lockers.  
3. Provide hard tile flooring, including all patterns, transitions, stair treads and nosings, and accessories as applicable, scheduled, or 

required. 
4. Provide all necessary floor preparation and leveling. Prepare wall at demolished tile to receive new tile.  Patch and Level floor as a 

result of demolition activities.  Patch and level floors and walls as required for new tile finishes.   
5. Provide all adhesives, primers, patching compound, expansion joints, additives, etc. as required for the performance of this 

subcontractors work. 
6. Provide crack isolation membrane underneath all hard tile flooring. 
7. Provide all prep of flooring systems after removal of any existing systems.  Replace flooring at demolished storefronts.  
8. Provide all waterproofing membrane as required behind or under hard tile surfaces. 
9. Provide all flooring protection. 
10. Provide all protection for existing flooring. 
11. Provide Mohawk OptiSeal-M003B and Mohawk AquaFlex Skim and Patch.  Provide heavy skim coat.   
12. Provide 3rd party moisture testing.   
13. Provide all extruded metal trim and transition strips at all corners and transitions. (E.G. Schluter Systems metal profiles) 
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14. Provide all protection of adjoining surfaces from damage due to the work of this subcontract.  
15. Prepare all existing surfaces to receive new tile and finishes included in this scope. 
16. Provide and maintain protection of all tile flooring after areas are completed. This protection is to be adequate to provide protection 

against staining and loaded pallet jacks on tile. Mask entire carpeted areas and provide a 4’ wide, hard surface walkway down carpeted 
corridors and in high-traffic areas as coordinated with LCS. 

17. Subcontractor shall clean areas requiring finished flooring prior to installation as necessary per manufacturer requirements to achieve 
and maintain warranty. 

18. Provide all sealants and caulking as related to the work of this subcontract to provide a complete and finished appearance. 
19. Provide door removal and reinstallation (if required by this subcontractor). 
20. Provide all attic stock materials as called for. Material shall be labeled and stored as directed by CM’s site superintendent.   
21. Provide all manufacturers required testing to maintain warranty requirements including relative humidity probe testing and any other 

testing required per the specifications.   
22. Provide all Resilient Base & Accessories, and Tile Carpeting, as required by the contract documents. All work to be furnished and 

installed with materials as indicated, specified, in accordance with best practice, and as required to make a complete system.   
23. Provide all Resilient Base and Accessories per Section 096513 as shown, scheduled, and noted.   
24. Provide all rubber or resilient sheet and tile flooring, including all patterns, transitions, stair treads and nosings, and accessories as 

applicable, scheduled, or required. 
25. Provide Surface Prep EXT, MRP, and QuickFill by Shaw. 
26. Provide all resilient wall base in lengths, height, pre-molded corners and accessories as required. 
27. Provide all Carpeting as shown, scheduled, and noted.  
28. Provide all carpet pad, tack strip, adhesives, transitions, and accessories.   
29. Provide all Tile Carpeting including all patterns, transitions, stair treads and nosings, and accessories as applicable, scheduled, or 

required. 
30. Provide all required flooring patterns and custom flooring designs.   
31. Provide task lighting where required to perform the work of this contract. 
32. Provide all field engineering and layout from benchmarks and base building control (benchmarks and baseline control is furnished by 

others).   This shall include layout of all carpet patterns and pathways on the structural slab prior to installation of materials.  This 
Subcontractor is responsible for replacement of any damaged benchmarks, base line control or layout work of other trades/packages 
damaged or destroyed by the work of this work package. 

33. Provide as applicable to the scope of work; all factory, fabrication, and field test reports, all warranties, and close-out requirements for 
work and systems as specified. All close out information is to be submitted as one package. 

34. Subcontractor is responsible to provide all street/sidewalk/parking lane blocking and closures including providing all safety 
requirements, traffic and pedestrian control, (i.e. signage, barricades, flashers, etc.), traffic covers, flagmen and flagging, etc. as 
required for prosecution and completion of Contractor’s work.  

35. All bidders shall include cleanup of all debris created by the work of their scope as directed. 
36. Provide temporary fire extinguishers for equipment on-site and during welding operations per OSHA requirements. 
37. Contractor shall pay special attention to site logistics plan when planning deliveries.  Site access and truck maneuverability is 

limited. Coordinate delivery times around the school’s schedule.   
 
GENERAL ITEMS 

38. Include separate mobilizations / demobilizations as required by the Project Schedule. 
39. Provide all shop drawings, product data, samples and other pertinent submittals for the work of this Subcontract. Provide 

engineering and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as 
required to properly coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting 
shop/ coordination drawings as needed.  

40. Provide all field engineering and layout from benchmarks and base building control (benchmarks and baseline control is furnished by 
others). This Subcontractor is responsible for replacement of any damaged benchmarks, base line control or layout work of other 
trades/packages damaged or destroyed by the work of this work package. 

41. Provide all required pedestrian protection, traffic control and protection including flagman, barricades, signage, etc. as required for the 
work, and as may be required for protection for equipment access, deliveries and loading. 

42. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 
be allowed to accumulate. 

43. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 

 
 
 
SCOPE OF WORK EXCLUSIONS: 
The following items are excluded from this Subcontract: 
 

1. Demolition of flooring and base systems.   
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Bid Package 10.1 – Specialties (MATERIAL ONLY) 
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 10.1 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 
 

 
 
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
  DIVISION 05 – Metals         As Applicable 
  DIVISION 06 – Wood, Plastics, and Composites       As Applicable 

DIVISION 07 – Thermal and Moisture Protection       As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable  
DIVISION 10 – Specialties         As Applicable 
Section 101100 – Visual Display Surfaces       Complete 
Section 102600 – Wall and Door Protection       Complete 
Section 102800 – Toilet, Bath and Laundry Accessories      Complete 
Section 104413 – Fire-Protection Specialties       Complete 
DIVISION 11 – Equipment         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Visual Display Surfaces, Wall and Door Protection, Toilet, Bath and Laundry Accessories, 
and Fire-Protection Specialties Work for the Owasso Public Schools Wellness Center Renovation, Pryor, Oklahoma in accordance with 
the Contract Documents.  It is further understood and agreed that this Subcontract also includes the furnishing and installation of the below 
listed items regardless of whether or not they are in the listed specification section(s) or any other specification section(s) or shown on the 
plans. This scope listing is to be used as a guideline and should not be considered as an all-inclusive list of items required to provide a 
complete scope of work under this proposal. Drawing and detail references are provided for reference only and are not to be considered as all-
inclusive of Contract Documents for the particular items referenced.   

 
1. Provide all Visual Display Surfaces as required per contract documents. 
2. Provide all Wall and Door Protection as required per contract documents. 
3. Provide all Toilet, Bath, and Laundry Accessories as required per contract documents. 
4. Provide all Fire-Protection Specialties as required per contract documents. 
5. Provide all mechanical attachment hardware.  
 
 

GENERAL ITEMS 
6. Include separate mobilizations / demobilizations as required by the Project Schedule.   
7. Provide all shop drawings, product data, samples and other pertinent submittals for the work of this Subcontract. Provide 

engineering and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as 
required to properly coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting 
shop/ coordination drawings as needed.  

8. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 
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Bid Package 10.2 – Signage 
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 10.2 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 
 
  
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
  DIVISION 05 – Metals         As Applicable 
  DIVISION 06 – Wood, Plastics, and Composites       As Applicable 

DIVISION 07 – Thermal and Moisture Protection       As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable  
DIVISION 10 – Specialties         As Applicable 
Section 101400 Signage         Complete 
DIVISION 12 – Furnishings         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Signage Work for the Pryor Public Schools Jefferson & Lincoln Renovations, Pryor, 
Oklahoma in accordance with the Contract Documents.  It is further understood and agreed that this Subcontract also includes the furnishing 
and installation of the below listed items regardless of whether or not they are in the listed specification section(s) or any other specification 
section(s) or shown on the plans. This scope listing is to be used as a guideline and should not be considered as an all-inclusive list of items 
required to provide a complete scope of work under this proposal. Drawing and detail references are provided for reference only and are not to 
be considered as all-inclusive of Contract Documents for the particular items referenced.  (Please note: The word “provide” when used 
herein shall mean furnish and install completely, including all costs for labor, materials, equipment, hoisting, layout, scaffolding, 
ladders, staging, tools, rigging and any other appurtenances necessary to complete the Work”.)  
 

1. Provide all interior and exterior signage as required per contract documents. 
2. Provide vinyl graphics as required.  
3. Provide all 3M Scotchcal Film, frosted white. 
4. Provide two (2) job signs as indicated on G001.  One at each location. 
5. All structural material required to support signage shall be included. 
6. Signage must be installed according to each phase of the project. 
7. Provide all mechanical attachment hardware.  
8. All signage shop drawings are to indicate mounting heights, in-wall blocking/backing, electrical requirements etc. as required but in 

no case outside code requirement parameters. 
9. All signage to be provided installed.  No material only quotes shall be considered. 
 
 

GENERAL ITEMS 
10. Include separate mobilizations / demobilizations as required by the Project Schedule.   
11. Provide all shop drawings, product data, samples and other pertinent submittals for the work of this Subcontract. Provide 

engineering and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as 
required to properly coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting 
shop/ coordination drawings as needed.  

12. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 
requirements.   
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13. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 
Jurisdiction. 

14. Provide all field engineering and layout from benchmarks and base building control (benchmarks and baseline control is furnished by 
others). This Subcontractor is responsible for replacement of any damaged benchmarks, base line control or layout work of other 
trades/packages damaged or destroyed by the work of this work package. 

15. Provide all required pedestrian protection, traffic control and protection including flagman, barricades, signage, etc. as required for the 
work, and as may be required for protection for equipment access, deliveries and loading. 

16. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 
be allowed to accumulate. 

17. Contractor is responsible for all related pumping, bailing, discharge and maintenance thereof including temporary drainage 
requirements for control of run-off and the prevention of ponding and repair to resulting damaged sub-grades.  

18. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 
samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s 
unpreparedness, will be paid by this Subcontractor. 

19. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 
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Bid Package 12.1 – Window Treatments 
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 12.1 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 
 
  
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
  DIVISION 05 – Metals         As Applicable 
  DIVISION 06 – Wood, Plastics, and Composites       As Applicable 

DIVISION 07 – Thermal and Moisture Protection       As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable  
DIVISION 10 – Specialties         As Applicable 
DIVISION 12 – Furnishings         As Applicable 
Section 122413 – Roller Window Shades        Complete 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Roller Window Shades Work for the Pryor Public Schools Jefferson & Lincoln Renovations, 
Pryor, Oklahoma in accordance with the Contract Documents.  It is further understood and agreed that this Subcontract also includes the 
furnishing and installation of the below listed items regardless of whether or not they are in the listed specification section(s) or any other 
specification section(s) or shown on the plans. This scope listing is to be used as a guideline and should not be considered as an all-inclusive 
list of items required to provide a complete scope of work under this proposal. Drawing and detail references are provided for reference only 
and are not to be considered as all-inclusive of Contract Documents for the particular items referenced.  (Please note: The word “provide” 
when used herein shall mean furnish and install completely, including all costs for labor, materials, equipment, hoisting, layout, 
scaffolding, ladders, staging, tools, rigging and any other appurtenances necessary to complete the Work”.)  
 
1. Provide all roller window shades installed; complete in accordance with Section 122413, room finish schedule and elevation call outs. 
2. Coordinate with LCS to facilitate required locations for in-wall/ceiling blocking and backing. 
3. Contractor shall salvage and reinstall all window coverings as indicated. 
4. Provide all products of materials and finishes as referenced, specified and indicated. 
5. Provide all field measuring and verification. 
6. Provide all warranties as specified and required by contract documents. 
7. Provide all extra materials as indicated and required.   
8. Provide all cleaning and final protection until substantial completion. 
9. All necessary fasteners, hardware, adhesives, and brackets required for a complete installation for each of the items listed above. 
10. All shop drawings, samples, mock-ups, certificates, data sheets, etc. as required by the contract documents. 
11. Provide all warranties as specified. 
12. Provide as applicable to the scope of work; all factory, fabrication, and field test reports, all warranties, and close-out requirements for work 

and systems as specified. All close out information is to be submitted as one package. 
13. All bidders shall include cleanup of all debris created by the work of their scope as directed. 
14. Contractor shall pay special attention to site logistics plan when planning deliveries.  Site access and truck maneuverability is limited.  
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GENERAL ITEMS 
1. Include separate mobilizations / demobilizations as required by the Project Schedule.   
2. Provide all shop drawings, product data, samples and other pertinent submittals for the work of this Subcontract. Provide 

engineering and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as 
required to properly coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting 
shop/ coordination drawings as needed.  

3. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 
requirements.   

4. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 
Jurisdiction. 

5. Provide all field engineering and layout from benchmarks and base building control (benchmarks and baseline control is furnished by 
others). This Subcontractor is responsible for replacement of any damaged benchmarks, base line control or layout work of other 
trades/packages damaged or destroyed by the work of this work package. 

6. Provide all required pedestrian protection, traffic control and protection including flagman, barricades, signage, etc. as required for the 
work, and as may be required for protection for equipment access, deliveries and loading. 

7. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 
be allowed to accumulate. 

8. Contractor is responsible for all related pumping, bailing, discharge and maintenance thereof including temporary drainage 
requirements for control of run-off and the prevention of ponding and repair to resulting damaged sub-grades.  

9. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 
samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s 
unpreparedness, will be paid by this Subcontractor. 

10. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 
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Bid Package 22.1 – Plumbing  
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 22.1 – Plumbing Base Bid: $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 

 
 
  
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
 Section 024118 – Selective Building Demolition       As Applicable 

DIVISION 04 – Masonry          As Applicable 
  DIVISION 05 – Metals         As Applicable 
 Section 055000 – Metal Fabrications        As Applicable 
  DIVISION 06 – Wood, Plastics, and Composites       As Applicable 

DIVISION 07 – Thermal and Moisture Protection       As Applicable 
Section 079200 – Joint Sealants        As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable  
DIVISION 10 – Specialties         As Applicable 
DIVISION 11 – Equipment         As Applicable 
DIVISION 12 – Furnishings         As Applicable 
DIVISION 21 – Fire Protection         As Applicable 
DIVISION 22 – Plumbing         Complete 
Section 220500 – Common Work Results for Plumbing      Complete 
Section 220523 – General-Duty Valves for Plumbing Piping      Complete 
Section 220529 – Hangers and Supports for Plumbing Piping and Equipment    Compete 
Section 220553 – Identification for Plumbing and Equipment      Complete 
Section 220700 – Plumbing Insulation        Complete 
Section 221116 – Domestic Water Piping        Complete 
Section 221119 – Domestic Water Piping Specialties      Complete 
Section 221316 – Sanitary Waste and Vent Piping       Complete 
Section 221319 – Sanitary Waste Piping Specialties       Complete 
Section 221413 – Facility Storm Drainage Piping       Complete 
Section 221423 – Storm Drainage Piping Specialties      Complete 
Section 224000 – Plumbing Fixtures        Complete 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
Section 231123 – Facility Natural-Gas Piping       Complete 
DIVISION 26 – Electrical         As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Plumbing Work for the Pryor Public Schools Jefferson and Lincoln Renovations, Pryor, 
Oklahoma in accordance with the Contract Documents.  It is further understood and agreed that this Subcontract also includes the furnishing 
and installation of the below listed items regardless of whether or not they are in the listed specification section(s) or any other specification 
section(s) or shown on the plans. This scope listing is to be used as a guideline and should not be considered as an all-inclusive list of items 
required to provide a complete scope of work under this proposal. Drawing and detail references are provided for reference only and are not to 
be considered as all-inclusive of Contract Documents for the particular items referenced.  (Please note: The word “provide” when used 
herein shall mean furnish and install completely, including all costs for labor, materials, equipment, hoisting, layout, scaffolding, 
ladders, staging, tools, rigging and any other appurtenances necessary to complete the Work”.)  
 

1. Include all required demolition as indicated for this scope of work. Removal shall be back to the source if possible.   
2. Disconnect and make safe all plumbing as required for demolition.  Refer to demo drawings for coordination. 
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3. Provide all gas line work to unhook and relocate roof top units per notes on mechanical drawings.  Coordinate with HVAC scope.   
4. Provide complete Division 22 PLUMBING systems work complete, including but not limited to all sanitary, storm, gas, domestic cold 

and hot water systems, venting, fixtures, equipment, insulation, controls, and appurtenances as required for all areas designated for 
construction. 

5. Comply with all notes on plumbing drawings. 
6. Provide all fixtures on fixture schedule, complete.  Remove, store, and replace all plumbing fixtures as required. 
7. Provide sinks and associated faucets and fixtures in millwork.  Wash Basins shall be Bradley Terreon color Silver Mist. 
8. Provide all required RPZs or backflow preventers for domestic water. 
9. Provide all PLUMBING service(s) for drain and vent systems complete including rough-in, piping drains, and floor drains.  Coordinate 

with HVAC subcontractor and provide per contract documents all PLUMBING rough-in, in-line devices, drains, piping, connection 
requirements, and controls as required by the PLUMBING division 22. 

10. Provide all condensate drains and condensate piping, complete.  Condensate piping shall be sch80 unless noted otherwise. 
11. Provide and coordinate all PLUMBING services and provide final connect all Owner furnished equipment and all items furnished under 

other trade sections. 
12. Provide hookup of any appliances connected to domestic water. 
13. Provide and update coordination list of electrical requirements with electrical subcontractor. 
14. Subcontractor agrees to review electrical drawings and ensure that all power requirements for the work included in this subcontract 

are met.  Subcontractor to notify Lowry Construction Services in writing of any electrical requirements which have not been shown 
on these drawings prior to the start of the work of this subcontract. 

15. Provide all building natural gas distribution systems complete. Connect to gas service lines as provided by others. 
16. Provide all required clean-outs and architectural cover plates as required for plumbing work at all cleanout locations within walls or 

flooring. 
17. Provide all specified insulation for systems installed under this subcontract. 
18. Provide all floor drain trap primers as indicated. 
19. Provide all required fire stops, firesafing, fire caulking, sealing and grouting of all floor, wall and ceiling penetrations as required by 

this scope of work. 
20. Provide caulking and sealing of all work provided by this subcontract.  Include escutcheons and/or finish caulking of all materials in 

exposed areas to adjacent surfaces.  
21. Provide all required roof curbs, supports, flashings, flashing collars, water seals, escutcheons and counter flashings as required for 

all equipment mounted on the roofs and mechanical roof penetrations.  Modify heights of vents as required for roof heights. 
22. Provide all roof hydrants, roof drain, and all fixtures specified.  Extend existing storm drain piping to new roof drains.  Provide new roof 

drain covers and rings as indicated. 
23. Provide all miscellaneous metal and steel items for support of Plumbing items of work including but not limited to hangers, protective 

appurtenances, platforms, plates, sleeves, embedded items, unistrut, steel angle or channel, bolts, rods and straps.   
24. Provide labels, stencils, tags, warning tape and similar pipe identification relative to the work of this subcontract. 
25. Provide touch-up painting of any damaged pre-finished equipment. 
26. Provide all required access panels or architectural cover plates as required for the execution of this work (All access panels will be 

installed by the ceiling or wall contractor). 
27. Provide all cutting, patching and repair of concrete, drywall and masonry if Subcontractor’s work is not installed ahead of other trades.  

All costs to cut/patch/repair this work will be borne by this Subcontractor. 
28. Provide core drilling and cutting at locations in existing as required. 
29. Provide all grouting required for all equipment bases which may be required. 
30. Review all mechanical drawings for any plumbing work identified therein.   
31. Subcontractor shall participate in a formal coordination process with other subcontractors (primarily the HVAC, Fire Suppression, 

and Electrical Trades) in order to determine the final routing for all systems.   
32. Coordinate and cooperate with fire protection, HVAC, and electrical subcontractors at tight/congested overhead spaces. Piping may 

require offsets or relocation so it does not cover up any existing or new electrical junction boxes or block access to other work as 
performed by others. Coordinate and locate or relocate pipe locations so as not to be inaccessible above other’s work required to 
have maintenance access.  

33. Provide all performance and acceptance testing.  Subcontractor to provide all labor, materials, supervision and equipment to 
facilitate the testing of all work of this subcontract. 

34. Provide start-up for all equipment.  Include manufacturer’s start-up of equipment if required by the equipment manufacturer.  
Subcontractor must provide a pre-functional start-up checklist and verify all items have been completed by other trades prior to 
factory personnel being onsite for start-up activities. 

35. Provide all necessary local and state trade permits, test and inspection fees as required for the performance of this subcontractor’s 
work. 

36. Provide in person and video recorded training for all systems, components and equipment for the owner’s building operations team. 
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GENERAL ITEMS 

37. Include separate mobilizations / demobilizations as required by the Project Schedule.   
38. Provide all shop drawings, product data, samples and other pertinent submittals for the work of this Subcontract. Provide engineering 

and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as required to properly 
coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting shop/ coordination 
drawings as needed.  

39. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 
requirements.   

40. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 
Jurisdiction. 

41. Provide all field engineering and layout from benchmarks and base building control (benchmarks and baseline control is furnished by 
others). This Subcontractor is responsible for replacement of any damaged benchmarks, base line control or layout work of other 
trades/packages damaged or destroyed by the work of this work package. 

42. Provide all required pedestrian protection, traffic control and protection including flagman, barricades, signage, etc. as required for the 
work, and as may be required for protection for equipment access, deliveries and loading. 

43. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 
be allowed to accumulate. 

44. Contractor is responsible for all related pumping, bailing, discharge and maintenance thereof including temporary drainage 
requirements for control of run-off and the prevention of ponding and repair to resulting damaged sub-grades.  

45. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 
samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s 
unpreparedness, will be paid by this Subcontractor. 

46. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 
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Bid Package 23.1 – HVAC  
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 23.1 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 
 

 
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 

  DIVISION 02 – Existing Conditions        As Applicable 
  DIVISION 05 – Metals         As Applicable 
  DIVISION 06 – Wood, Plastics, and Composites       As Applicable 

DIVISION 07 – Thermal and Moisture Protection       As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable  
DIVISION 10 – Specialties         As Applicable 
DIVISION 12 – Furnishings         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)     Complete 
Section 230500 – Common Work Results for HVAC       Complete 
Section 233113 – Metal Ducts         Complete 
Section 233300 – Air Duct Accessories        Complete 
Section 233423 – HVAC Power Ventilators       Complete 
DIVISION 26 – Electrical         As Applicable 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the HVAC Work for the Pryor Public Schools Jefferson and Lincoln Renovations, Pryor, 
Oklahoma in accordance with the Contract Documents.  It is further understood and agreed that this Subcontract also includes the furnishing 
and installation of the below listed items regardless of whether or not they are in the listed specification section(s) or any other specification 
section(s) or shown on the plans. This scope listing is to be used as a guideline and should not be considered as an all-inclusive list of items 
required to provide a complete scope of work under this proposal. Drawing and detail references are provided for reference only and are not to 
be considered as all-inclusive of Contract Documents for the particular items referenced.  (Please note: The word “provide” when used 
herein shall mean furnish and install completely, including all costs for labor, materials, equipment, hoisting, layout, scaffolding, 
ladders, staging, tools, rigging and any other appurtenances necessary to complete the Work”.)  
 
 

1. Provide all required demolition as indicated for this scope of work. Removal shall be back to the source if possible.  Remove all 
abandoned equipment including curbs, whether specifically noted or not.  Remove fan, ventilators, and air relief hoods as indicated. 

2. Remove any HVAC equipment required to be salvaged and turn over to Owner as directed by the Construction Manager.  Disconnect 
and reconnect existing condensing units.  Replace on equipment supports supplied by others. 

3. Disconnect and make safe all required ductwork and any required refrigerant lines as required for demolition.  Refer to demolition 
drawings. 

4. Provide complete Division 23 HVAC systems including but not limited to all HVAC ductwork, hydronic pressure piping or refrigerant 
piping as required for all areas designated for construction. 

5. Provide all sheet metal, return/supply and exhaust air devices, vanes, registers, grilles, duct silencers and diffusers.  Provide new 
dryer vent with 4” vent, cap and curb and roofing penetration. 

6. Provide and install smoke detectors as indicated.   
7. Provide all mechanical equipment including VAV’s, FCU’s, exhaust fans, unit heaters, booster fans, inline fans, dampers, grilles, 

louvers, and other misc. mechanical equipment.  Modify height of vents and flues as required for new roof. 
8. Provide all HVAC temperature control and instrumentation work complete (turnkey) including all, raceways, low and line voltage 

circuitry, control interlocks and miscellaneous control wiring (power supply circuitry by Division 26). All control wiring to be in raceways 
as required including all in-wall drops from above finished ceiling to wall mounted T-stats or sensors.  

9. Provide demolition and relocation of thermostats if required. 
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10. Include temporary supporting of all HVAC items that are to stay and reinstall once grid is installed.   
11. Cover duct openings during painting.   
12. Modify duct in renovation areas as required for a complete system. 
13. Provide temporary filters for all units during construction including changing of filters weekly or as required to ensure the units operate 

at Manufacturer recommended efficiency levels. 
14. Install temporary filters on all return air vents and cover all open ducts during demo as well as drywall/ paint. 
15. Provide all specified insulation for systems installed under this subcontract. 
16. Provide all pipe insulation. 
17. Provide all refrigerant, refrigerant piping. 
18. Provide all fire, fire/smoke and smoke dampers required for ductwork penetrations through fire rated and smoke rated walls.  

Coordinate device monitoring connections with fire alarm contractor. 
19. Provide all required motorized dampers. 
20. Provide and coordinate all HVAC services and provide final connect all Owner furnished equipment and all items furnished under 

other trade sections. 
21. Subcontractor agrees to review electrical drawings and ensure that all power requirements for the work included in this subcontract 

are met.  Subcontractor to notify Lowry Construction Services in writing of any electrical requirements which have not been shown 
on these drawings prior to the start of the work of this subcontract. 

22. Furnish all variable frequency drives/ variable speed drives for all HVAC equipment as required by the contract documents.  Installation 
of VFD/ VSD to be by others. 

23. Provide any integral factory mounted motor starters/controllers for HVAC equipment as required.  Include all required factory 
assembled wiring for single point connection for power and building controls. 

24. Provide all required expansion and building movement isolation / expansion equipment or materials required based on the structural 
area separations for different areas of construction. 

25. Provide all required fire stops, firesafing, fire caulking, sealing and grouting of all floor, wall, ceiling, and roof penetrations as required 
by this scope of work. 

26. Provide caulking and sealing of all work provided by this subcontract.  Include escutcheons and/or finish caulking of all materials in 
exposed areas to adjacent surfaces.  

27. Provide all required roof curbs, supports, flashings, flashing collars, water seals, escutcheons and counter flashings as required for 
all equipment mounted on the roofs and mechanical roof penetrations.  Temporary Caps shall be provided until Equipment arrives to 
cover opening. 

28. Provide all miscellaneous metal and steel items for support of HVAC items of work including but not limited to hangers, protective 
appurtenances, platforms, plates, sleeves, embedded items, unistrut, steel angle or channel, bolts, rods and straps.   

29. Provide labels, stencils, tags, warning tape and similar pipe identification relative to the work of this subcontract. 
30. Provide touch-up painting of any damaged pre-finished equipment. 
31. Provide all required access panels or architectural cover plates as required for the execution of this work (All access panels will be 

installed by the ceiling or wall contractor). 
32. Provide all cutting, patching and repair of concrete, drywall and masonry if Subcontractor’s work is not installed ahead of other trades.  

All costs to cut/patch/repair this work will be borne by this Subcontractor.   
33. Coordinate and cooperate with fire protection, plumbing, and electrical subcontractors at tight/congested overhead spaces. Piping 

may require offsets or relocation so it does not cover up any existing or new electrical junction boxes or block access to other work 
as performed by others. Coordinate and locate or relocate pipe locations so as not to be inaccessible above other’s work required to 
have maintenance access.  

34. Provide all testing and balancing of HVAC systems.  
35. Provide all performance and acceptance testing.  Subcontractor to provide all labor, materials, supervision and equipment to 

facilitate the testing of all work of this subcontract. 
36. Provide start-up for all equipment.  Include manufacturer’s start-up of equipment if required by the equipment manufacturer.  

Subcontractor must provide a pre-functional start-up checklist and verify all items have been completed by other trades prior to 
factory personnel being onsite for start-up activities. 

37. Provide all necessary local and state trade permits, test and inspection fees as required for the performance of this subcontractor’s 
work. 

38. Provide training for all systems, components and equipment for the owner’s building operations team. 
 
 
GENERAL ITEMS 

1. Include separate mobilizations / demobilizations as required by the Project Schedule.   
2. Provide all shop drawings, product data, samples and other pertinent submittals for the work of this Subcontract. Provide engineering 

and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as required to properly 
coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting shop/ coordination 
drawings as needed.  

3. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 
requirements.   
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4. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 
Jurisdiction. 

5. Provide all field engineering and layout from benchmarks and base building control (benchmarks and baseline control is furnished by 
others). This Subcontractor is responsible for replacement of any damaged benchmarks, base line control or layout work of other 
trades/packages damaged or destroyed by the work of this work package. 

6. Provide all required pedestrian protection, traffic control and protection including flagman, barricades, signage, etc. as required for the 
work, and as may be required for protection for equipment access, deliveries and loading. 

7. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 
be allowed to accumulate. 

8. Contractor is responsible for all related pumping, bailing, discharge and maintenance thereof including temporary drainage 
requirements for control of run-off and the prevention of ponding and repair to resulting damaged sub-grades.  

9. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 
samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s 
unpreparedness, will be paid by this Subcontractor. 

10. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 
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Bid Package 26.1 – Electrical  
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 26.1 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 

Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 
 

 
  
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
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APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 
DIVISION 02 – Existing Conditions        As Applicable 
Section 024118 – Selective Building Demolition       As Applicable 
DIVISION 05 – Metals         As Applicable 
DIVISION 06 – Wood, Plastics, and Composites       As Applicable 
DIVISION 07 – Thermal and Moisture Protection       As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable 
DIVISION 10 – Specialties         As Applicable 
DIVISION 12 – Furnishings         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         Complete 
Section 260100 – Basic Electrical Requirements       Complete 
Section 260500 – Common Work Results for Electrical      Complete 
Section 260519 – Low-Voltage Electrical Power Conductors and Cables     Complete 
Section 260533 – Raceway and Boxes for Electrical Systems      Complete 
Section 260923 – Lighting Control Devices       Complete 
Section 262726 – Wiring Devices        Complete 
Section 262813 – Fuses          Complete 
DIVISION 27 – Communications        Complete 
Section 270500 – Common Work Results for Communications     Complete 
Section 271100 – Communications Equipment Room Fittings      Complete 
Section 271500 – Communications Horizontal Cabling      Complete 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Electrical and Communications Work for the Pryor Public Schools Jefferson and Lincoln 
Renovations, Pryor, Oklahoma in accordance with the Contract Documents.  It is further understood and agreed that this Subcontract also 
includes the furnishing and installation of the below listed items regardless of whether or not they are in the listed specification section(s) or any 
other specification section(s) or shown on the plans. This scope listing is to be used as a guideline and should not be considered as an all-
inclusive list of items required to provide a complete scope of work under this proposal. Drawing and detail references are provided for 
reference only and are not to be considered as all-inclusive of Contract Documents for the particular items referenced.  (Please note: The 
word “provide” when used herein shall mean furnish and install completely, including all costs for labor, materials, equipment, 
hoisting, layout, scaffolding, ladders, staging, tools, rigging and any other appurtenances necessary to complete the Work”.)  
 
 

1. Provide electrical power and lighting systems for complete, operable, and code compliant systems. 
2. Provide all low voltage system requirements per contract documents. 
3. Provide all intercom & bell system requirements per contract documents. 
4. Provide all clock system requirement per contract documents. 
5. Provide fire alarm system requirements per contract documents. 
6. Provide all required local, State and Federal trade permits and pay required fees as required for the performance of this subcontractor’s 

work. 
7. Disconnect and make safe all required electrical systems for demolition work.  Coordinate with demolition drawings. 
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8. Include all electrical demolition as indicated for this scope of work. Removal shall be back to the source if possible.  Remove old t-
stats and “push for air” buttons. 

9. Salvage and Reinstall all fixtures, devices, and equipment as required and/or indicated. 
10. Disconnect and Reconnect services to units as required.  Provide conduit and cabling to existing antennas. 
11. Remove any existing fixtures and equipment shown to be salvaged and turn over to Owner as directed by Construction Manager. 
12. Provide all high, medium, low, and control voltage raceways, conduit, wire ways, boxes, pull strings, etc. complete. Provide medium 

and high voltage conductors and cabling. 
13. Provide all substations, switchboards, transformers (high and low voltage), switchgear, switchboards, power distribution panels, bus 

assemblies, panel boards, wiring devices, switches, circuit breakers, fuses, receptacles, etc. complete. 
a. All panel boards containing spare breaker space are to contain empty space only with cover plates. No breakers will be 

required at locations labeled ‘Spare’  
14. Provide all electrical conduit and equipment identification (above or below grade) including safety warning tape and wires, labels, 

stencils, tags, banding etc. as specified or required by code, the documents, and by the Owner.  
15. Panel board schedules must be provided per documents and the Owner but no less than typewritten. 

a. Update all panel boards with new information as required. 
16. Provide all rough-in, circuitry and connections for all building electrical receptacles. 
17. Include the temporary supporting of lights that are labeled to remain and reinstall once ceiling grid is installed.   
18. Provide all lighting and lighting systems: 

a. Provide lighting controls panels and relays. 
b. Provide all emergency lighting as required and indicated. 
c. Provide all interior lighting, architectural interior light fixtures, lighting control systems, dimmers, occupancy sensors, 

ballasts, contactors, luminaires and lamps, all diffusers including egg crates lens and supports, as required. Refer to all 
drawings as well as Electrical Documents.  

d. Provide all fixture blocking/backing required for light fixtures. 
e. Provide any attic stock of fixtures and lamps as required. 

19. Provide relocation of any existing light fixtures as required. 
20. Provide all Grounding and Bonding including all electrodes, ground rods, test wells including drilled piers, impedance and hi-pot 

testing, complete including those of low voltage and control systems.  
21. Provide all Over Current Protective Device(s) and Ark Flash coordination studies including required test and reports, etc. complete, 

including field adjustment agency for analysis, adjustments as required.  
22. Provide all power monitoring and control systems complete. 
23. Provide all Surge Protection, complete.  
24. Provide new TV Boxes. 
25. Provide Electronic Card Readers and Door Contacts, for a compete system. 
26. Provide raceways, electrical and low voltage power circuitry, install remote controls and final connect all motor operated Roller Shades 

/ draperies if required.  
27. Provide all required backing and blocking for attachment of all electrical components as required.  
28. Provide all rough-in, circuitry, disconnects and final connect all electrical requirements for all kitchen type appliances including but not 

limited to refrigerators, microwaves and dishwashers. 
29. Provide, relocate and remove upon completion, all temporary power (generators) and all required temporary light plants for work 

performance, safety and convenience for the work of this subcontractor, and as required to maintain required schedule. 
30. Provide and maintain temporary electric power and lighting systems complete, including all installation charges, permits and costs 

thereof, required disconnects, transformers, panel boards, panels, supports, coring, sleeves, etc. as required and installed in 
accordance with jurisdictional authorities. Provide CM with a weekly ground fault inspection log. Maintain systems, replace all 
components including lamp replacements as required for a fully functional temporary system throughout the project duration. Upon 
completion of temporary service requirements, this contractor shall dismantle and remove all temporary components from the jobsite.  

31. Provide all miscellaneous metal and steel items for support of Electrical items of work including but not limited to hangers, protective 
appurtenances, platforms, plates, sleeves, embedded items, unistrut, steel angle or channel, bolts, rods and straps.  Provide all pads 
and/or supports.   

32. Provide all warranties including all extended and special warranties as specified including extended warranties for permanent electrical 
equipment used for temporary Electrical and other services. 

33. Provide all factory/manufacturer testing, field testing, inspections, and reports thereof, as specified. 
34. Provide all taping, flashings, etc. protection, etc. as required around perimeter of electrical rough-in components for air, moisture, 

weather, acoustical, fire resistance, etc., as required.  
35. Contractor is also required to seal (fire or acoustical) any penetrations of walls that occur after drywall is complete including all 

acoustical sealing of penetrations at any STC rated walls.  Seal both sides of all wall penetrations. Fire Safe and seal any extra unused 
sleeves. 

 
General Items: 
36. Include separate mobilizations / demobilizations as required by the Project Schedule. 
37. Subcontractor will assist LCS with providing material quantities and cost breakdowns as required for the Owner’s and LCS’s budget 

requirements.  
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38. Contractor shall provide a complete installation that complies with all applicable codes, ordinances and satisfying all Authorities Having 
Jurisdiction. 

39. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 
be allowed to accumulate.  Comply with LCS cleaning requirements.   

40. Provide coordination, assistance, and necessary access for the Owner’s furnished Testing Laboratory, including notification, obtaining 
samples and data gathering as required for scope of work. Costs for retesting due to failed tests and/or for Subcontractor’s 
unpreparedness, will be paid by this Subcontractor. 

41. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 

 
Exclusions: 
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Bid Package 32.1 – Exterior Improvements 
 
Submitted by (Company Name per W-9 Form): ________________________________________________________ 
 
Provide the following Lump Sum Proposal as requested in accordance with all scope items listed in Scope of Work. 
 
Scope Package 32.1 Base Bid:   $____________________ 
 
Written out:                     $_________________________________________________________________________________ 
 
 
Contact Name:  

Title:  

Address:  

  

Federal Employers 
Identification Number:  

Phone/Mobile Phone:  

Email:  

Signature: 
 
 

 
UNIT PRICING: 
NONE 
 
By acknowledging items below, bidder certifies acceptance of these documents and that all associated costs have been included in the proposal 
amount. Comments or requested revisions to these documents will not be accepted after this proposal date. 

 
Acknowledge all scope of work items listed under SCOPE OF WORK Initial: 
  
  

Addenda Included #’s: 
  

CM Clarifications Included #’s: 
  

  
SCHEDULE/EXPEDITING/SUBMITTALS 
LCS Preliminary Schedule is attached.  Verify supplier is able to meet required installation dates. 

Initial: 
 

 
No obligation shall be incurred by the Owner or Lowry Construction Services, Inc. to any Bidder by reason of the issuance of these written 
instructions, by any notification relating to this bid, or by any act other than the execution of a written Subcontract Agreement between Lowry 
Construction Services, Inc. and the Bidder. 
 



 
Lowry Construction Services, Inc. 
Pryor Jefferson & Lincoln Renovations 
Architect’s Project No. 2203 
 
APPLICABLE SPECIFICATIONS: 
DIVISION 00 – Procurement and Contracting Requirements      As Applicable 
DIVISION 01 – General Requirements        As Applicable 
Section 010250 – Information Available to Bidders – Geotechnical Engineering Report   Complete 

  DIVISION 02 – Existing Conditions        As Applicable 
 Section 024118 – Selective Building Demolition       As Applicable 
  DIVISION 05 – Metals         As Applicable 
  DIVISION 06 – Wood, Plastics, and Composites       As Applicable 

DIVISION 07 – Thermal and Moisture Protection       As Applicable 
DIVISION 08 – Openings         As Applicable 
DIVISION 09 – Finishes         As Applicable 
DIVISION 10 – Specialties         As Applicable 
DIVISION 11 – Equipment         As Applicable 
DIVISION 22 – Plumbing         As Applicable 
DIVISION 23 – Heating, Ventilating, and Air-Conditioning (HVAC)      As Applicable 
DIVISION 26 – Electrical         As Applicable 
DIVISION 32 – Exterior Improvements        As Applicable 
Section 329200 – Turf and Grasses        Complete 
 
Legends, Notes and Schedules per Plans and Specifications      As Applicable 
 
Definition of Terms 
Contractor and/or Subcontractor shall mean Scope Package Bidder. 
Construction Manager (CM) shall mean Lowry Construction Services, Inc.  
Owner shall mean Pryor Public Schools. 
Architect shall mean The Stacy Group. 
 
LCS Clarifications:   
 
ADDENDA:   
  
SCOPE OF WORK: 
Includes, but is not limited to, providing all the necessary labor, materials, tools, supplies, supervision, insurance, equipment, scaffolding, 
hoisting, fees, etc. necessary to provide the Site Demolition, Earthwork, Site Paving, Pavement Markings, and Sod Work for the Pryor 
Public Schools Jefferson & Lincoln Renovations, Pryor, Oklahoma in accordance with the Contract Documents.  It is further understood 
and agreed that this Subcontract also includes the furnishing and installation of the below listed items regardless of whether or not they are in 
the listed specification section(s) or any other specification section(s) or shown on the plans. This scope listing is to be used as a guideline and 
should not be considered as an all-inclusive list of items required to provide a complete scope of work under this proposal. Drawing and detail 
references are provided for reference only and are not to be considered as all-inclusive of Contract Documents for the particular items 
referenced.  (Please note: The word “provide” when used herein shall mean furnish and install completely, including all costs for 
labor, materials, equipment, hoisting, layout, scaffolding, ladders, staging, tools, rigging and any other appurtenances necessary to 
complete the Work”.)  
 

1. Provide all work indicated on Demolition and Erosion Control Plan C100, Site Plan C200, Grading Plan C300 and Detail Sheet C400.   
All work to be furnished and installed with materials as indicated, specified, in accordance with best practice, and as required to make 
a complete system. 

2. Provide concrete floor infill at Lincoln Elementary, as indicated on Demolition Key Note: M1/D103 
3. Provide all Erosion Control as required by AHJ. 
4. Provide all exterior demolition as indicated on C100. 
5. Provide all subgrade preparation, aggregate base and concrete paving and accessories, as indicated on contract documents.  Provide 

Concrete Washout Pit. 
6. Provide all cutting and patching as required to match adjacent surfaces. 
7. Provide an allowance for 2,500sqft of fine grading and sod installation.  Location to be determined by Architect. 
8. Provide all Traffic Control. 
9. Contractor shall protect existing sanitary sewer manhole, landscape, curb and gutter, sidewalks, fire hydrant and light pole.  Provide 

temporary protection during demolition and construction activities. 
10. Provide all pavement markings, HC signs, HC markers and traffic signs. 
11. Provide all parking bumpers as indicated on contract documents. 
12. Provide sleeves as required. 
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13. Provide all concrete pavement joint sealants and caulking as related to the work of this subcontract to provide a complete and finished 
appearance. 

14. Provide video recording of all existing site and building conditions before start of work. 
15. Provide task lighting where required to perform the work of this contract. 
16. Provide all field engineering and layout from benchmarks and base building control (benchmarks and baseline control is furnished by 

others).   This shall include layout of all carpet patterns and pathways on the structural slab prior to installation of materials.  This 
Subcontractor is responsible for replacement of any damaged benchmarks, base line control or layout work of other trades/packages 
damaged or destroyed by the work of this work package. 

17. Provide as applicable to the scope of work; all factory, fabrication, and field test reports, all warranties, and close-out requirements for 
work and systems as specified. All close out information is to be submitted as one package. 

18. Subcontractor is responsible to provide all street/sidewalk/parking lane blocking and closures including providing all safety 
requirements, traffic and pedestrian control, (i.e. signage, barricades, flashers, etc.), traffic covers, flagmen and flagging, etc. as 
required for prosecution and completion of Contractor’s work.  

19. All bidders shall include cleanup of all debris created by the work of their scope as directed. 
20. Contractor shall comply with all OSHA standards. 
21. Contractor shall pay special attention to site logistics plan when planning deliveries.  Site access and truck maneuverability is 

limited. Coordinate delivery times around the school’s schedule.   
 
GENERAL ITEMS 

22. Include separate mobilizations / demobilizations as required by the Project Schedule. 
23. Provide all shop drawings, product data, samples and other pertinent submittals for the work of this Subcontract. Provide 

engineering and printing costs for all shop drawings, coordination drawings, and product submittals for architect approval as 
required to properly coordinate the work included in this Subcontract with other trades.  Include costs for revising and resubmitting 
shop/ coordination drawings as needed.  

24. Provide all required pedestrian protection, traffic control and protection including flagman, barricades, signage, etc. as required for the 
work, and as may be required for protection for equipment access, deliveries and loading. 

25. Subcontractor is required to comply with requirements to control Dust and Airborne Contaminants. No waste materials or debris shall 
be allowed to accumulate. 

26. It is mutually understood and agreed that this subcontractor will coordinate all of the scheduled deliveries of these items being 
furnished by others with the LCS designated representative.  This includes the on or off site storage, staging, inventory control, and 
shipping to the site.  All damages or shortages are to be reported within 24 hours of delivery. 

 
 
 
SCOPE OF WORK EXCLUSIONS: 
The following items are excluded from this Subcontract: 
 




